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Overview 
 
Boilerplate requirements within Public Act 166 of 2022 include the following language: 
 
Sec. 814. The MDTMB shall develop a plan regarding the use of the funds appropriated in part 1 for the 
information technology investment fund. The plan shall include, but not be limited to, a description of 
proposed information technology investment projects, the time frame for completion of the information 
technology investment projects, the proposed cost of the information technology investment projects, 
the number of employees assigned to implement each information technology investment project, the 
contracts entered into for each information technology investment project, and any other information 
the MDTMB deems necessary. The plan shall be distributed to the senate and house of representatives 
standing committees on appropriations subcommittees on general government, as well as the senate and 
house fiscal agencies, and the state budget director on a quarterly basis. The submitted plan shall also 
include anticipated spending reductions or overages for each of the proposed information technology 
investment projects. The MDTMB shall notify the senate and house of representatives standing 
committees on appropriations subcommittees on general government, the senate and house fiscal 
agencies, and the state budget director when a project funded under   an information technology 
investment project line item in part 1 is expected to require a transfer of dollars from another project in 
excess of $500,000.00. 
 
Sec. 814a. The funds appropriated in part 1 for information technology investment fund shall be used for 
the modernization of state information technology systems, improvement of the state’s cyber security 
framework, and to achieve efficiencies. 
 
This report provides information on the Information Technology projects approved by the DTMB for the 
Information Technology (IT) Investment Fund. This report does not provide information on funds or 
resources used outside of the IT Investment Fund for the IT projects listed in this report. The information 
reflects all IT Investment Fund project work through December 31, 2022 and provides descriptions of the 
projects approved to date.  
 

Transparency Portfolio Reporting 
 
The DTMB publishes a public ITIF Portfolio Dashboard on the link below. This dashboard is updated daily 

and specifically reports on the IT Investment Fund projects.  

https://app.powerbigov.us/groups/905caf54-6cac-458d-9f47-2b7d473f1771/reports/681daf5f-a917-

47b7-8f8d-be9fcd5de512?ctid=d5fb7087-3777-42ad-966a-892ef47225d1 

For questions, please contact Maria Tyszkiewicz, DTMB Budget Officer at (517) 331-3935. 

 

  

https://app.powerbigov.us/groups/905caf54-6cac-458d-9f47-2b7d473f1771/reports/681daf5f-a917-47b7-8f8d-be9fcd5de512?ctid=d5fb7087-3777-42ad-966a-892ef47225d1
https://app.powerbigov.us/groups/905caf54-6cac-458d-9f47-2b7d473f1771/reports/681daf5f-a917-47b7-8f8d-be9fcd5de512?ctid=d5fb7087-3777-42ad-966a-892ef47225d1


 

4 
 

Executive Summary 

IT Investment Fund Governance Model 
 
The IT Investment Fund Governance model that was implemented in FY 2013 to ensure taxpayer dollars 
are spent efficiently continues to be successful, with a total of 75 projects being completed through 
December 31, 2022. 
 
The purpose of the IT Investment Fund Governance model as a whole is to oversee the following activities: 

• Evaluation and validation of investments in IT Investment Fund projects. 
• Management of risk in both project execution and decision-making, thereby preserving financial 

resources and ensuring value propositions are realized. 
• Definition and measurement of fund performance; this includes the initiation of activities and 

introduction of change as required to address organizational performance deficiencies that 
impact the fund. 

Portfolio Quality and Project Assurance Services 
 
Due to the criticality and high complexity of the IT Investment Fund projects, a portfolio quality and project 
assurance function exists to ensure that all parties, internal employees, external contractors, and vendors 
are meeting their obligation to the State. This function performs regularly scheduled meetings with the 
project manager to ensure that the State’s methodology and processes are followed, and risks and issues 
are aggressively and proactively managed providing a clear escalation path to the project executives and 
the IT Investment Fund Oversight Group and Executive Governance Board for resolution. 
 
If the project is heavily dependent on external vendor resources, an additional set of verification and 
validation activities will be performed to ensure vendor obligations to the state are being met throughout 
the project.  
 
It is a requirement that all projects included in the IT Investment Fund portfolio include dedicated roles 
to perform the project quality assurance services.  

Results 
 
The executive commitment and support of the Governance model and Project Assurance model has 
proven to be invaluable. From portfolio inception in FY 2013 through FY 2023 Q1, the IT Investment Fund 
has completed a total of 75 projects, all within budget and on-time with approved change requests. 
Additional details are outlined in this report. 

Benefits Realization Summary  
 
The IT Investment Fund portfolio management team is implementing a process to better define, track, 
and measure the benefits identified to be delivered and realized as project outcomes. This process is 
currently being implemented and benefits are being gathered, measured, and validated. Status and 
progress updates will continue to be provided in the upcoming reports.  
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IT Investment Fund Project Portfolio Summary  
 

As of December 31, 2022, the IT Investment Fund Portfolio contains 106 projects. 

• 75 projects are complete (shaded below). 

• 20 projects are active. 

• 11 projects are in planning. 

• No projects are on hold. 
 

Agency 
Acronym 

Project Title 
Target FY 
Complete 

 FY13 – FY22 
ITIF Budget  

 FY23 Budget  
 ITIF Spend as of 

12/31/2022 
 Project 
Status  

DARD 
MDARD - Agencywide 
Licensing and Inspection 
System  

2025    17,049,300     9,188,955 ACTIVE 

DARD 
MDARD - Flint Food Market 
Card Reader Technology   

2019         290,000                    -         253,300 COMPLETE 

DCR 
MDCR - Civil Rights 
Information System (CRIS) 
Program 

2023 1,610,000         330,000 
                        

1,555,093 
 

ACTIVE 

EGLE 
EGLE - DWEHD IT 
Modernization Program 

2025       9,500,000                                  - 
   

    6,599,714  
ACTIVE 

EGLE 
EGLE - Enterprise / AQD 
Modernization 

2023 5,500,000                   - 
   

    1,577,924  
ACTIVE 

EGLE 

EGLE - Remediation 
Information Data Exchange 
(RIDE) In House 
Development 

2023       1,400,005                    -      1,400,005  ACTIVE 

DHHS 

MDHHS - Electronic 
Medical Business Record 
System (EMBRS) Billing and 
Patient Accounts Modules 

2019          100,000                    -         100,000  COMPLETE 

DHHS 
MDHHS - Enterprise PMO 
Data Hub Infrastructure 
Program 

2018       5,000,000                    -      4,897,949  COMPLETE 

DHHS 
MDHHS - (IT-0040) MiCSES 
IBM Efficiency Roadmap 

2014          400,000                    -         379,060  COMPLETE 

DHHS 
MDHHS - Data Hub 
Program - MI Login Phase 2 
– Medicaid 

2017          129,941                    -            44,365  COMPLETE 

DHHS 
MDHHS - Electronic Death 
Registry System 

2015       1,150,000                    -         940,203  COMPLETE 

DHHS 
MDHHS - FY13 2012-051-
MiSACWIS Project 

2014      3,900,000                    -      3,792,885  COMPLETE 

DHHS 
MDHHS - ICD-10 Diagnosis 
Code Conversion 

2016       2,000,000                    -      2,000,000  COMPLETE 

DHHS 
Integrated Service Delivery 
- Phase 3 

2019       5,427,000                5,427,000             COMPLETE 

DHHS 

MDHHS - MDCH Data Hub 
Program - Electronic 
Medical Business Records 
System (EMBRS) 

2015 
    

11,200,000  
                  -    10,578,940  COMPLETE 
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Agency 
Acronym 

Project Title 
Target FY 
Complete 

 FY13 – FY22 
ITIF Budget  

 FY23 Budget  
 ITIF Spend as of 

12/31/2022  
 Project 
Status  

DHHS 
MDHHS - MDCH Data Hub 
Program - MICAM Phase 1 
Project 

2015          159,053                    -         159,053  COMPLETE 

DHHS 
MDHHS - MDCH Data Hub 
Program - MICAM Phase 2 - 
Medicaid Applications 

2016          711,006                    -         711,006  COMPLETE 

DHHS 
MDHHS - Medicaid 
Compliance Program (MCP) 

2017 
    

15,200,000  
                  -    15,194,589  COMPLETE 

DHHS 
MDHHS-ICD-10-
Optimization-Stabilization 

2017       1,033,900                    -         158,690  COMPLETE 

DHHS 
Michigan Child Support 
Enforcement System 
(MiCSES) 

TBD 15,000,000                     -   - PLANNING 

DHHS 
Vital Statistics Migration to 
VERA 

TBD - 
                    

3,500,000  
 

- PLANNING 

DMVA 
MVA - Electronic Medical 
Business Record (EMBR) 

2016       2,300,000                    -      2,058,381  COMPLETE 

DMVA 
MVA - Cyber Range 
Expansion 

2016          290,000                    -         290,000  COMPLETE 

DNR 
Maintain Retail Point-of-
Sale Equipment 

2022          400,000                               -       400,000  COMPLETE  

DOC 
MDOC - Corrections 
Offender Management 
System (COMS) Project 

2026    12,000,000                    -  
                    

12,000,000   
ACTIVE 

DOC 
MDOC - ITIF - Offender 
Management Legacy 
Modernization 

2014       6,400,000                    -      6,023,157  COMPLETE 

DOC 
MDOC - ITIF - Offender 
Management Legacy 
Modernization - Phase 2 

2017       6,000,000                    -      6,376,843  COMPLETE 

DOS MDOS – QVF Refresh 2020 6,500,000  6,500,000 COMPLETE 

DOT 
MDOT - Grant System - 
Phase I 

2013          875,072                    -         875,072  COMPLETE 

Enterprise 
CIP - Cybersecurity 
Framework 

2017      1,896,000                    -      1,896,000 COMPLETE 

Enterprise 
CIP - Cybersecurity 
Framework Phase 2 

2018 791,940                   -         791,940 COMPLETE 

Enterprise 
CIP - Cybersecurity 
Framework Phase 3 

2019       2,401,526                   -      2,401,526 COMPLETE 

Enterprise 
CIP - Cybersecurity 
Framework Phase 4 

2019       2,341,747                   -    2,341,747 COMPLETE 

Enterprise 
CIP - Cybersecurity 
Framework Phase 5 

2023 4,537,587 2,000,000       6,305,990 COMPLETE 

Enterprise CIP – Optimize MiSAP 2025    1,385,536  2,000,000                      62,573  ACTIVE 

Enterprise CIP – MiLogin.Next 2025    -  27,050,000  -  ACTIVE 
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Agency 
Acronym 

Project Title 
Target FY 
Complete 

 FY13 – FY22 
ITIF Budget  

 FY23 Budget  
 ITIF Spend as of 

12/31/2022  
 Project 
Status  

Enterprise 
CIP - Zero Trust Network 
Architecture 

2025    -  14,800,000  -  ACTIVE 

Enterprise CIP-Data Loss Prevention 2021 1,621,062 - 451,630 COMPLETE 

Enterprise CIP-NetWitness Upgrade 2013 455,000 - 681,913 COMPLETE 

Enterprise 
CIP - Digital Incident 
Response 

2016       1,150,000                    -         883,559  COMPLETE 

Enterprise CIP - Websense Upgrade 2016          345,000                    -         343,749  COMPLETE 

Enterprise 
Cooperative Digital 
Services Contract 

2018          699,464                    -         699,464  COMPLETE 

Enterprise 
IS-Enterprise Cloud 
Strategy Implementation 

2021 8,094,200                   - 8,094,200 COMPLETE 

Enterprise SBO - Project SIGMA 2021  165,755,055                     -             165,679,473 COMPLETE 

Enterprise SBO SIGMA 4.x Upgrade 2024 13,503,945 - 3,429,574 ACTIVE 

Enterprise 
 
Unified Portal-MiPage 
 

2018      6,272,400                    -      6,271,554 COMPLETE 

Enterprise 

Michigan.GOV Web 
Content Management 
System (WCMS) 
Requirements 

2019         650,536                    -         650,503 COMPLETE 

Enterprise 
CSS - EPMO Mobile 
Dashboard  

2017         115,000                    -         115,000  COMPLETE 

Enterprise 
CSS - MI Login Migrations 
from Legacy SSO 

2017      3,190,019                    -      2,592,312  COMPLETE 

Enterprise 
CSS - MiLogin Migration to 
VDC/NGDI Licensing 

2021 3,500,000  3,500,000 COMPLETE 

Enterprise 
CSS - MI Login SIGMA 
Integration 

2017      2,009,981                    -      2,009,981  COMPLETE 

Enterprise 
CSS - SharePoint Service 
Environment Start-Up 

2014       1,400,000                    -      1,206,849  COMPLETE 

Enterprise 
CSS - WCMS Content 
Management Program 

2024       4,300,000                                          
2,933,995   

 ACTIVE  

Enterprise 
DTMB - Performance 
Metric 

2014          950,000                    -         932,554  COMPLETE 

Enterprise 
EPMO - Enterprise Portfolio 
Management Office - PPM 
Tool Implementation 

2020   1,300,000                                       -        1,174,452 COMPLETE 

Enterprise 
DTMB - Reinventing 
Procurement - System 
Implementation 

2015                      -                    -                       -  COMPLETE 

Enterprise 
DTMB Contact Center 
Upgrade 

TBD       -                  8,900,000                            -  PLANNING  

Enterprise 
EIT - Cybersecurity 
Continuous Improvement 
Program 

2017       6,800,000                    -      5,883,076 COMPLETE 

Enterprise 
EMI - Intranet (SharePoint) 
Operational Improvements 

2013       1,500,000                    -      1,261,406  COMPLETE 



 

8 
 

Agency 
Acronym 

Project Title 
Target FY 
Complete 

 FY13 – FY22 
ITIF Budget  

 FY23 Budget  
 ITIF Spend as of 

12/31/2022  
 Project 
Status  

Enterprise 
EMI - Mi.Gov Hardware 
Upgrade 

2013          350,000                    -         343,372  COMPLETE 

Enterprise Enterprise Data Encryption 2014       2,000,000                    -      1,582,846  COMPLETE 

Enterprise 
Enterprise Document 
Management 

2015          450,000                    -         280,681  COMPLETE 

Enterprise 
ICT - Improve Project 
Portfolio Management 

2013         850,000                    -         841,841  COMPLETE 

Enterprise 
IS-Telecom ATT Switched 
Ethernet 

2014      2,000,000                    -      1,966,990  COMPLETE 

Enterprise 
LARA - Unified Portal - MI 
Business Portal (MBP) 

2016       1,500,000                    -      1,460,855  COMPLETE 

Enterprise 
MSP - MI Cyber Command 
Center IRIP 

2016         500,000                    -         500,000  COMPLETE 

Enterprise Transparency 2013          150,000                    -         155,288  COMPLETE 

Enterprise 
Unified Portal-Enterprise 
Information Management 
(EIM) 

2017       5,100,000                    -      4,950,856 COMPLETE 

Enterprise 
DTMB - FBSA - Facilities 
Real Estate Management 
(FREM)  

2023       4,700,000          875,000              3,767,927 ACTIVE 

Enterprise 
MiSAP (MICWRAP) Parent 
Program 

2022       5,000,000                    -      3,846,061 COMPLETE 

LARA 
LARA - BFS - ITIF - Proposal 
for Fire Services 

2014 
            

25,000  
                  -            10,816  COMPLETE 

LARA 
LARA - MIOSHA - Radiation 
Safety Data Tracking 
System 

2019          700,000                    -         700,000 COMPLETE 

LARA 
LARA - CSCL - Commercial 
Licensing Modernization 

2022      2,670,080                   - 2,670,080  COMPLETE 

LARA BCC Builders Licenses 2020 396,620                   -  396,620 COMPLETE 

LARA BPL MiPlus Phase 3 2022      3,100,000                   - 3,100,000 COMPLETE 

LARA 
Michigan Liquor Sales, 
Inventory and Purchasing 
System (SIPS) 

2024 6,900,000 - 1,675,955 ACTIVE 

LARA 
Michigan Nurse Aid 
Training & Enforcement 
System (MI-NATES) 

2023 3,200,000 - 1,25,377 ACTIVE 

LARA 
BCHS – SUD/HFES L2K 
Modernization 

TBD 2.900.000 -                   17,231 PLANNING 

LARA 
BCC Licensing, Inspection 
and Public Portal Upgrade 

TBD - 3,000,000                   - PLANNING 

LARA 
BFS Storage Tanks 
Registration & Regulation 
IT Upgrade 

TBD - 1,054,000                   - PLANNING 

LARA 
FAS Central Cashiering C3 
Modernization 

TBD - 2,374,700                   - PLANNING 

LEO 
BSBP Systems 
Modernization 

2024   588,400                                       -        588,400          ACTIVE 
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Agency 
Acronym 

Project Title 
Target FY 
Complete 

 FY13 – FY22 
ITIF Budget  

 FY23 Budget  
 ITIF Spend as of 

12/31/2022  
 Project 
Status  

LEO 
WD-State Approving 
Agency  

2021         200,000                    -  200,000 COMPLETE 

LEO 
WD-WARN Database 
Replacement 

2020          700,000                    -         200,000 COMPLETE 

LEO 
One Stop MGMT Info 
System (OSMIS) 

TBD 3,261,900 -                   - PLANNING 

LEO 
Workers Compensation 
Computer System (WORCS) 
 

2024       3,600,000 -                 2,139,855 ACTIVE 

LEO 
Unemployment Insurance 
MiDAS Replacement 

TBD - 60,000,000                 - PLANNING 

MDE 
State Aid Management 
System 

2022          700,000                            -        697,888  COMPLETE  

MDE 
Grants and Cash 
Management System  

2023       1,000,000                               - 832,029       ACTIVE  

MDE 
Educator Cert/Personnel 
Registry Integration 
(MORE) 

2024       4,457,000  1,485,739 ACTIVE 

MSP 
MSP - Statewide Facial 
Recognition Algorithm 

2022 562,500                     -                562,500                COMPLETE 

Treasury 
TREA - (TP-307) City 
Income Tax 

2017 
    

12,974,640  
                  -    12,974,640  COMPLETE 

Treasury 
TREA - (TP-307) City 
Income Tax - Corporate 
and Withholding 

2017          619,460                    -         619,460  COMPLETE 

Treasury 
TREA - E (TP-383) Business 
Tax Medical Marihuana 

2018       1,800,000                    -      1,675,523  COMPLETE 

Treasury 
TREA M - E (DWT-080) SAP 
Automated Test Tools 

2020 1,771,000  1,743,093 COMPLETE 

Treasury 
TREA - (TP-272) Sales, Use 
and Withholding - Legacy 
System Replacement 

2015      5,700,000                    -    15,685,288  COMPLETE 

Treasury 
TREA - E (DWT-045) MTO 
User Experience 
Optimization 

2017         340,000                    -         167,278  COMPLETE 

Treasury 
TREA - E (LG-043) Essential 
Service Assessment (ESA) 

2017       6,000,000                    -      5,912,010  COMPLETE 

Treasury 
TREA - E (DWT-101) SAP 
System Optimization and 
Stabilization 

2018         927,155                    -         927,155  COMPLETE 

Treasury TREA-SAP Fix and Finish 2021 1,785,453  1,785,453 COMPLETE 

Treasury 
TREA - MTO Angular 
Upgrade 

2022 1,200,609                 1,200,609                COMPLETE 

Treasury 
TREA - (EP-577) PPT / 
Revenue Sharing 
Replacement 

2022       1,000,000                    -  1,000,000 COMPLETE 

Treasury 
MI Treasury Modernization 
Project 
(IIT/GAL/Collections) 

2026    40,046,292         -                        4,527,420 ACTIVE 

Treasury 
ELITES System 
Modernization 

TBD    -         1,957,900       - PLANNING 
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Agency 
Acronym 

Project Title 
Target FY 
Complete 

 FY13 – FY22 
ITIF Budget  

 FY23 Budget  
 ITIF Spend as of 

12/31/2022  
 Project 
Status  

Treasury SAP Data Archiving Plan 2025    -         4,215,400                        - ACTIVE 

Treasury/ 
Lottery 

Charitable Gaming 
Licensing, Regulation and 
Supplier Mgt. 

TBD    -         2,168,000       - PLANNING 

       

       

       

 

Agency Reserves and Administration 
Target FY 
Complete 

Budget 
thru 
12/31/2022 

ITIF Spend as 
of 

12/31/2022 
FY23 
Budget 

Enterprise ITIF Portfolio Management Administration Ongoing 
    

10,408,746 
           

7,203,404 2,497,500  

Enterprise ITIF Health and Human Services Reserve NA - - - 

Enterprise ITIF Enterprise Reserve NA - - 1,279,611 

Enterprise ITIF General Government Reserve NA - - - 
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Total ITIF Portfolio Spend by Agency  

• The purpose of the ITIF Portfolio Spend by Agency is to document how the ITIF spend has been 
distributed among the SOM agencies since ITIF inception and for the current fiscal year 2022. 
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Appendix  

Project Descriptions - Active 
 
DARD - MDARD - Agencywide Licensing and Inspection System  
Description of Project: 
The objective of the program is to build a state-of-the-art consolidated licensing & inspection system to 
handle 40 different types of licensing, 115,000 licensees and 80,000 inspections annually conducted by 
the Michigan Department of Agriculture and Rural Development (MDARD). This system converts paper 
processes to on-line and enhances the ability of MDARD to oversee public health and safety. 

• Time frame for completion:  12/31/2024 

• Total ITIF Budget:  $17,049,300 

• Total ITIF Cost to date:  $9,188,955 

• Number of hours worked:  
o DTMB Hours: 11,512 Contractor Hours: 10,442 Agency Hours: 48,005 

• Contracts entered into for the project: 
o Accela Automation  
o Kunz Leigh Associates for Licensing Portal and Inspection Platform 
o SmartyStreets for address cleansing and geo-coding Platform. 

 
DCR - MDCR - Civil Rights Information System (CRIS) Program 
Description of Project: 
This is the program level Civil Rights Information System (CRIS) that comprises three sub-projects: Civil 
Rights Information System Phases 1 - 4. This modernization project will replace the Michigan Department 
of Civil Rights legacy systems that includes outdated databases and spreadsheet applications. The new 
agency-wide system will include case tracking and document management supporting the department's 
goal of moving toward paperless processes. 

• Time frame for completion:  4/17/2023 

• Total ITIF Budget:  $1,940,000 

• Total ITIF Cost to date:  $1,555,093 

• Number of hours worked:  
o DTMB Hours: 11,3564 Contractor Hours: 8,194  Agency Hours: 10,904 

• Contracts entered into for the project: 
o KS/ACRO/Quantam Solutions for staff augmentation   
o Tribridge  
o DXC 
o Quantam Solutions 

 
EGLE – DWEHD IT Modernization Program 
Description of Project:  
The DWEHD IT Modernization Program is comprised of all Drinking Water and Environmental Health 
Division (DWEHD) projects that strive to modernize the multiple, existing Permitting, Licensing, and 
Compliance IT systems in the DWEHD.  

• Timeframe for completion: 3/01/2025 

• Total ITIF Budget:  $9,500,000 

• Total ITIF Cost to date:  $6,599,714 

• Number of hours worked:  
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o DTMB Hours: 856 Contractor Hours: 10,869* Agency Hours: 15,332 
* Some services are provided on a fixed bid contract, some hours are not available 

• Contracts entered into for the project: 
o Gartner for research services  KL&A 

 
EGLE – Enterprise / AQD Modernization 
Description of Project:  
This project will replace several legacy systems and Access databases within the Air Quality Division (AQD) 
while also modernizing multiple business processes (e.g., processes include permitting, inspection, 
enforcement, and federal reporting).  

• Timeframe for completion: 5/31/2023  

• Total ITIF Budget:  $5,500,000 

• Total ITIF Cost to date:  $1,557,924 

• Number of hours worked:  
o DTMB Hours: 636  Contractor Hours: 3,325* Agency Hours: 5,020 

   * Some services are provided on a fixed bid contract, some hours are not available 

• Contracts entered into for the project: 
o Windsor Solutions for system development 

 
EGLE - Remediation Information Data Exchange (RIDE) In House Development 
Description of Project: 
The Department of Environment, Great Lakes, and Energy (EGLE) (formerly DEQ) is responsible for 
protecting the environment from contamination. The purpose of this project is to develop a solution to 
replace functionality currently available in two legacy systems which assists EGLE in the monitoring and 
cleanup of environmental contamination sites. 

• Timeframe for completion:  8/31/2023 

• Total ITIF Budget:  $1,400,005 

• Total ITIF Cost to date:  $1,400,005 

• Number of hours worked:  
o DTMB Hours: 57,358  Contractor Hours: 37,020*  Agency Hours: 12,362 

* Some services are provided on a fixed bid contract, some hours are not available 

• Contracts entered into for the project: 
o Analysts International  Lochbridge Deloitte 

 
DOC – MDOC - Corrections Offender Management System (COMS) Project 
Description of Project: 
The Michigan Department of Corrections (MDOC) seeks to replace and/or modernize multiple aging legacy 
information automation systems. The desired result would be one modern commercial off the shelf/SaaS 
system that is modular in design and includes at least all current case management functionality in 
MDOC’s current legacy systems. This migration and modernization project would include standardization 
and automation of its statewide correctional business processes related to all MDOC institutions and 
community supervision. 

• Timeframe for completion:  10/31/2025 

• Total ITIF Budget:  $12,000,000  

• Total ITIF Cost to date:  $12,000,000  

• Number of hours worked to date:  
o DTMB Hours: 17,658 Contractor Hours: 149,758 Agency Hours: 226,010 
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• Contracts entered into for the project: 
o Knowledge Services for staff augmentation  
o Advanced Technologies Group (ATG) for software, implementation, and maintenance 

services. 
o Accenture for Organizational Change Management services. 
o NextGen for data migration services 

 
Enterprise - CIP – Optimize MiSAP 
Description of Project: 
Establish optimizing inheritance of controls for MiSAP to be applied with the Keylight tool for SSPs. It will 
support the ongoing effort to streamline the technical functionality provided by Keylight around Control 
Selection and residual controls assigned to an application SSPs after GSS Inheritable controls are 
considered.  

• Timeframe for completion: 10/02/2024 

• Total ITIF Budget:  $3,385,536 

• Total ITIF Cost to date:  $62,573 

• Number of hours worked:  
o DTMB Hours: 156 Contractor Hours: 3,164  Agency Hours: N/A 

• Contracts entered into for the project: 
o Knowledge Services for staff augmentation  

 
Enterprise – CIP - MiLogin.Next 
Description of Project:  
MILogin is an enterprise single sign-on and identity and access management solution which enables the 
State of Michigan (SOM) to establish, manage, and authenticate user identities for Web and Mobile  
SOM Information Technology (IT) systems.  MILogin has established a multiyear plan to continuously 
enhance the usability and functionality of the core application.   The Minimum Viable Program (MVP) 
phase of the program migrated the MILogin enterprise solution to a new hybrid infrastructure solution 
consisting of the SOM VDC NGDI environment and IBM Cloud and was completed in 2021.  Using the MVP 
base, the MILogin .Next program will implement new features and additional improvements that address 
the following core objectives: 
- Reduce Cost of Ownership 
- Improve Customer Experience 
- Improve Security 

• Timeframe for completion: 7/1/2025 

• Total ITIF Budget:  $27,050,000 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 323 Contractor Hours: 322  Agency Hours: N/A 

• Contracts entered into for the project: 
o Deloitte for develop services 

 
Enterprise – CIP - Zero Trust Network Architecture 
Description of Project:  
Department of Technology, Management and Budget (DTMB) is exploring implementation strategies for 
migration to Zero-Trust Architecture (ZTA) for the State of Michigan (SOM or State) communications 
infrastructure. DTMB has explored the foundational components of ZTA. Next steps are to understand 
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and map out next steps for implementing the ZTA environment. The SOM data environment supports 
~50,000 workers and ~10,000,000 citizens requiring features and controls be built to automate 
deployment and management of ZTA systems. DTMB is evaluating options for assistance with developing 
the ZTA infrastructure to meet SOM standards and technical requirements. This initiative will be the 
program that monitors, directs, and controls all ZTN projects for DTMB. 

• Timeframe for completion: 12/31/2024 

• Total ITIF Budget:  $14,800,000 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 75 Contractor Hours: 1,455  Agency Hours: N/A 

• Contracts entered into for the project: 
o N/A 

 
Enterprise – DTMB – WCMS Content Management System Program 
Description of Project:  
Working with the implementation vendor and all State departments/agencies, implement Sitecore the 
new  enterprise-wide Content Management System (CMS) that will support www.michigan.gov/sites and 
migrate 100 plus sites from current CMS (Vignette) to the new CMS (Sitecore). Program includes 
replacement of the search engine (WEX) with a new one (COVEO) that is more tightly integrated with the 
new CMS platform (Sitecore).  The current search engine is difficult to maintain and is not providing fully 
relevant search results and has limitations on configuration options. 

• Timeframe for completion: 12/31/2023 

• Total ITIF Budget:  $4,300,000 

• Total ITIF Cost to date:  $2,933,955 

• Number of hours worked:  
o DTMB Hours: 7,543 Contractor Hours: 13,579 Agency Hours: 30,672 

• Contracts entered into for the project: 
o Sitecore for new WCMS platform software licensing, support, and training  
o Rightpoint for Sitecore implementation services 
o IBM for hosting services 
o Knowledge Services for staff augmentation 
o COVEO for search engine 

 
Enterprise – DTMB Contact Center Upgrade 
Description of Project:  
This project is currently in the planning phase. 

• Timeframe for completion: TBD 

• Total ITIF Budget:  $8,900,000 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 0 Contractor Hours: 0  Agency Hours: N/A 

• Contracts entered into for the project: 
o N/A 
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Enterprise - DTMB - FBSA - Facilities Real Estate Management (FREM) Program 
Description of Project: 
This a FREM Program funded by ITIF that has multiple projects. This was created when FREM INFOR project 
was shut down after being on hold for multiple years due to vendor contract issues. The remaining ITIF 
funding of 533K is moved to the next project to implement ARCGIS Indoors. Additional ITIF FY22 (500K) 
and FY23 (875K) funding is allocated  to procure and implement a PM module for DTMB SFA system. 

• Timeframe for completion: 9/29/2023 

• Total ITIF Budget:  $5,575,000 

• Total ITIF Cost to date:  $3,767,927 

• Number of hours worked:  
o DTMB Hours: 2,768 Contractor Hours: 5,126  Agency Hours: 12,709 

• Contracts entered into for the project:    
o Infor for configuring EAM application  Knowledge Services for staff augmentation 
o ESRI for ARCGIS Indoors implementation and data conversion services 

 
Enterprise – SBO Project SIGMA 4.x Upgrade    
Description of Project:  
The primary purpose of this project is to upgrade CGI’s Advantage software from version 3.11 to version 
4.x. The current target is to upgrade to version 4.3; however, based on the high-level timeline there is a 
decision point required to confirm if version 4.2 or 4.3 will be implemented as part of this project. 

• Timeframe for completion: 9/26/2024 

• Total ITIF Budget:  $13,503,945 (funded from remainder of original Project SIGMA 
budget; includes SIGMA product upgrade and expanded product testing environment) 

• Total ITIF Cost to date:  $3,429,574 

• Number of hours worked:  
o DTMB Hours: 48 Contractor Hours: N/A*  Agency Hours: N/A 

       * Some services are provided on a fixed bid contract, some hours are not available 

• Contracts entered into for the project: 
o CGI 

 
EPMO – ITIF Portfolio Management Administration 
Description of Project: 
The ITIF Portfolio Management Administration is a merger/combination of the Legacy Portfolio 
Management Resources effort and the Project Assurance Partner functions listed below.  
Legacy Portfolio Management Resources: 
- A Project Control Office (PCO) Manager has been hired to assist in managing the IT Investment Fund 
portfolio as well as establish a Project Control Office to monitor and track critical investment projects. 
Project Assurance Partners: 
In an effort to continue to reduce risk, improve portfolio management, and meet audit requirements, the 
State is looking to build an internal, yet independent, enterprise-level competency around performing 
inline project assurance checks on all IT Investment Fund projects. Project Assurance partners are 
responsible for performing project control and quality audits on all IT Investment Fund projects in 
progress. These project assurance resources will also assist in scaling the IT Investment Fund processes 
for use as a shared solution 

• Timeframe for completion:  This will be for ongoing assigned resources 

• Total ITIF Budget:  $10,408,746 through FY23 

• Total ITIF Cost to date:  $7,203,404 
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• Number of resources assigned: 2 

• Contracts entered into for the project: 
o Resultant (formerly Advocate Solutions)  

 
LARA – Michigan Nurse Aid Training & Enforcement System (MI-NATES)   
Description of Project:  
The L2K system is outdated and requires modernization, vendor system also requires to be replaced by 
Jan 2023, to avoid loss of vendor support. Certified nurse aides submit paper applications currently which 
are sent to Prometric (vendor) to maintain licensing on their registry.  Prometric is very costly to contract 
with and has not provided the functionality or efficiencies expected. Nurse Aide Training is currently 
maintained on the L2K platform and requires replacement.  As of 4/1/22 Prometric will be migrated to 
PSI/Head Master for Testing and registration.  The project will migrate registration from PSI to the new 
MI-NATES application. The new application will be the Michigan Nurse Aide Training & Enforcement 
System (MI-NATES).  

• Timeframe for completion: 7/26/2023 

• Total ITIF Budget:  $3,200,000 

• Total ITIF Cost to date:  $1,125,377 

• Number of hours worked:  
o DTMB Hours: 10,358 Contractor Hours: 740 Agency Hours: 913 

• Contracts entered into for the project: 
o Knowledge Services 

 
LARA – BCHS – SUD/HFES L2K Modernization   
Description of Project:  
This project is in the planning phase.  

• Timeframe for completion: TBD 

• Total ITIF Budget:  $2,900,000 

• Total ITIF Cost to date:  $17,231 

• Number of hours worked:  
o DTMB Hours: 0  Contractor Hours: 0 Agency Hours: 0 

• Contracts entered into for the project: 
o N/A 

 
LARA - Michigan Liquor Sales, Inventory and Purchasing System (SIPS)   
Description of Project:  
This project will allow MLCC to replace and enhance three mission-critical legacy applications into a single 
SIPS (Sales, Inventory, and Purchasing System). The   Mainframe SIPS (Finance),  eQuote (spirit product 
registration),  as well as MWPR (non-spirit  product registration) will all be incorporated into the new 
system.  The new SIPS system will feature several important interfaces such as MILO (Michigan Liquor 
Ordering),  AIMS (MLCC Licensing) as well as SIGMA. 

• Timeframe for completion: 1/31/2024 

• Total ITIF Budget:  $6,900,000 

• Total ITIF Cost to date:  $1,675,955 

• Number of hours worked:  
o DTMB Hours: 4,203 Contractor Hours: 1,287  Agency Hours: 8.235 

• Contracts entered into for the project:  
o Accenture 
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LARA – BCC Licensing, Inspection and Public Portal Upgrade 
Description of Project:  
This project is currently in the planning phase. 

• Timeframe for completion: TBD 

• Total ITIF Budget:  $3,000,000 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 0 Contractor Hours: 0  Agency Hours: N/A 

• Contracts entered into for the project: 
o N/A 

 
LARA – BFS Storage Tanks Registration & Regulation IT Upgrade 
Description of Project:  
This project is currently in the planning phase. 

• Timeframe for completion: TBD 

• Total ITIF Budget:  $1,054,000 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 0 Contractor Hours: 0  Agency Hours: N/A 

• Contracts entered into for the project: 
o N/A 

 
LARA – FAS Central Cashiering C3 Modernization 
Description of Project:  
This project is currently in the planning phase. 

• Timeframe for completion: TBD 

• Total ITIF Budget:  $2,374,700 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 0 Contractor Hours: 0  Agency Hours: N/A 

• Contracts entered into for the project: 
o N/A 

 
LEO - BSBP System Modernization 
Description of Project:  
The LEO - BSBP Bureau of Services for Blind Persons System Modernization Program encompasses several 
BSBP ITIF modernization efforts.  The following activities are contemplated as milestones: 

o Braille and Talking Book Library modernization - To increase the availability of talking 
books. 

o  Citrix Share File artifact management 
o  BSBP Training Center Case Management 
o  Vocational Rehab (VR) & Business Enterprise Program (BEP) Case Management upgrades 

(Phases I, II and BEP) 

• Timeframe for completion: 3/31/2024 

• Total ITIF Budget:  $588,400 

• Total ITIF Cost to date:  $588,400 
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• Number of hours worked:  
o DTMB Hours: 3,319 Contractor Hours: 65  Agency Hours: 8,260 

• Contracts entered into for the project: 
o Data Management Associates of Brevard, Inc for Installation, and hosting of WebREADS 

software 
o National Library Service (NLS) Federal Government for WebREADS Software license 
o Libera Inc for inSights (reporting) 

 
LEO - Worker Compensation Computer System (WORCS) 
Description of Project:  
This project will replace the following Workers' Compensation systems with an integrated .NET web 
application: WORCS, Self-Insurance, Health Care Services/Vocational Rehabilitation, Compensation 
Supplemental Fund, Contested Case Management, Benefit Calculation Tool, Medical Benefits Fund and 
First Responder Presumed Coverage Fund. 

• Timeframe for completion: 9/30/2024 

• Total ITIF Budget:  $3,600,000 

• Total ITIF Cost to date:  $2,139.855 

• Number of hours worked:  
o DTMB Hours: 33,517 Contractor Hours: 10,295 Agency Hours: 25,200 

• Contracts entered into for the project: 
o Ricoh – Kofax scanning system development 

 
LEO - One Stop MGMT Info System (OSMIS) 
Description of Project:  
This project is in the planning phase. 

• Timeframe for completion: TBD 

• Total ITIF Budget:  $3,261,900 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 0 Contractor Hours: 0  Agency Hours: 0 

• Contracts entered into for the project: 
o TBD 

 
LEO – Unemployment Insurance MiDAS Replacement 
Description of Project:  
This project is currently in the planning phase. 

• Timeframe for completion: TBD 

• Total ITIF Budget:  $60,000,000 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 0 Contractor Hours: 0  Agency Hours: N/A 

• Contracts entered into for the project: 
o N/A 
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MDHHS – Michigan Child Support Enforcement System (MiCSES) 
Description of Project:  
This project is currently in the planning phase. 

• Timeframe for completion: TBD 

• Total ITIF Budget:  $15,000,000 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 0 Contractor Hours: 0  Agency Hours: N/A 

• Contracts entered into for the project: 
o N/A 

 
MDHHS – Vital Statistics Migration to VERA 
Description of Project:  
This project is currently in the planning phase. 

• Timeframe for completion: TBD 

• Total ITIF Budget:  $3,500,000 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 0 Contractor Hours: 0  Agency Hours: N/A 

• Contracts entered into for the project: 
o N/A 

 
MDE – Grants and Cash Management System 
Description of Project:  
Project to replace current MEGS & CMS systems with a Grants & Cash Management solution supporting 
full range of grant management activities, including the announcement of grants, submission/review of 
applications, recommendations, approvals including cash management functionality. 

• Timeframe for completion: 9/30/2023 

• Total ITIF Budget:  $1,000,000 

• Total ITIF Cost to date:  $832,029 

• Number of hours worked:  
o DTMB Hours: 142  Contractor Hours: 2,909  Agency Hours: N/A 

• Contracts entered into for the project: 
o Knowledge Services for supplemental project staffing  
o Agate Software Inc, to provide updated COTS (IGX) software and consulting/ 

implementation services 
 

MDE – Educator Cert/Personnel Registry Integration (MORE) 
Description of Project:  
The Michigan Department of Education(MDE) and the Center for Educational Performance and 
Information(CEPI) are seeking via this 'MORE' project, to modernize and integrate the Department’s 
educator certification system(MOECS) and the Center’s registry of educational personnel(REP) systems.  
Project Goal: Implement a DTMB standards and current technologies based, ADA compliant, software 
application, developed in accordance with the Common Education Data Standards (CEDS), in replacement 
of MDE’s MOECS & CEPI’s REP systems, with adequate training, communications, helpdesk access and 
transitional preparation into maintenance & operations. 

• Timeframe for completion: 9/30/2024 
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• Total ITIF Budget:  $4,457,000 

• Total ITIF Cost to date:  $1,148,793 

• Number of hours worked:  
o DTMB Hours: 5,430  Contractor Hours: 9,739  Agency Hours: N/A 

• Contracts entered into for the project: 
o Knowledge Services (KS) vendor for staff augmentation  

 
Treasury - MI Treasury Modernization Project (IIT/GAL/Collections)    
Description of Project:  
The State has decided to move legacy systems from an aging Unisys Mainframe platform to modern 
technology. This project will migrate Treasury’s Individual Income Tax (IIT), Garnishment and Levy (GAL), 
and Collections legacy systems to a single Commercial off the Shelf (COTS) product solution. The 
migration has department-wide impact as it affects not only Tax Administration but also Collections, 
Audit, Accounting, Financial Services, SIGMA, and many other systems and business areas. 

• Timeframe for completion: 1/31/2025 

• Total ITIF Budget:  $40,046,292 

• Total ITIF Cost to date:  $4,527,420 

• Number of hours worked:  
o DTMB Hours: 14,942 Contractor Hours: 9,934  Agency Hours: N/A 

• Contracts entered into for the project: 
o Deloitte as primary integration vendor  
o SAP NS2 for cloud hosting 
o Gartner for IV&V services 
o Dewpoint for project management services    

 
Treasury – SAP Data Archiving Plan 
Description of Project:  
Data Retention and Archiving will result in improving the overall SAP ECC System Performance.  Allow SAP 
Data to be disposed of systematically when passed the residence time. Provide ability to add new taxes 
without immediate database sizing expansion. Allow for faster accessibility with low space consumption 
for Tax return data. 

• Timeframe for completion: 1/31/2025 

• Total ITIF Budget:  $4,215,400 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 0  Contractor Hours: 0  Agency Hours: N/A 

• Contracts entered into for the project: 
o N/A 

 
Treasury – ELITES System Modernization 
Description of Project:  
This project is currently in the planning phase. 

• Timeframe for completion: TBD 

• Total ITIF Budget:  $1,957,900 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 0  Contractor Hours: 0  Agency Hours: N/A 
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• Contracts entered into for the project: 
o N/A 

 
Treasury/Lottery – Charitable Gaming Licensing, Regulation and Supplier Mgt. 
Description of Project:  
This project is currently in the planning phase. 

• Timeframe for completion: TBD 

• Total ITIF Budget:  $2,168,800 

• Total ITIF Cost to date:  $0 

• Number of hours worked:  
o DTMB Hours: 0  Contractor Hours: 0  Agency Hours: N/A 

• Contracts entered into for the project: 
o N/A 
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Project Descriptions – Complete 
 
DARD - MDARD - Flint Food Market Card Reader Technology  
Description of Project: 
As a critical part (and initial step) of expanding Double Up Food Bucks in Flint, Epic Technology Solutions 
(Contractor) will work with Fair Food Network to enhance and expand transaction technology to benefit 
consumers who are using the Double Up Food Bucks program in Flint. The technology will maximize the 
potential to increase program participation by allowing the incentive program to operate among locations 
within the consumers’ community. For the SNAP consumer, this means that Double Up credits can be 
easily earned and spent at any participating site in the same manner by using a recognizable, program-
branded loyalty card. In addition to the increased benefit to consumers, this technology enhancement will 
provide real-time reporting functionality, which supports program integrity, monitoring, and impact 
evaluation. 

• Time frame for completion:  Project Completed 1/31/2019 

• Total ITIF Budget:  $290,000 

• Total ITIF Cost to date:  $253,300   

• Surplus Returned to ITIF: $36,700 (effective FY20 Q2)   

• Number of hours worked:  
o DTMB Hours: 2  Contractor Hours: 0*   Agency Hours: 0 

* All contractor hours are not available as project vendors deliver under fix fee 

• Contracts entered into for the project: 
o CAI/ACRO  Epic Technology Solutions, LLC 

 
DHHS - MDHHS - Enterprise PMO Data Hub Infrastructure Program 
Description of Project: 
This project represents the Michigan Department of Health and Human Services (MDHHS) Data Hub 
Program for FY 17. The MDHHS Enterprise PMO Data Hub Infrastructure Program consists of multiple 
projects to support the Health Information Exchange. This includes the Master Person index (MPI), 
Provider Index (PI) and multiple health data messaging projects. 

• Timeframe for completion:  Project completed 1/11/2018 

• Total ITIF Budget:  $5,000,000 

• Total ITIF Cost to date:  $4,897,949 

• Surplus Returned to ITIF: $102,051.07 

• Number of hours worked:  
o DTMB Hours: 9,048 Contractor Hours: 66,532 Agency Hours: 9,277  

• Contracts entered into for the project: 
o Dewpoint          MiHIN    CNSI 
o Optum   Altarum   IBM for Software 
o Deloitte   MPHI   

 
DHHS - MDHHS - (IT-0040) MiCSES IBM Efficiency Roadmap (formerly Application Rationalization) 
Description of project: 
IBM working with DTMB/MiCSES will perform a detailed analysis and health check of the current MiCSES 
application. The engagement encompasses the 3 major activities of Mobilization, Analysis and Roadmap. 
The final outcome will include a path to developing a more efficient architecture, business value analysis, 
and an efficiency roadmap/pilot plan. The process developed during this pilot project will be used under 
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the overall Application Rationalization Program to evaluate applications within the State of Michigan to 
determine whether an application should be updated, retired, or rewritten. 

• Timeframe for completion:  Project completed 10/18/2013 

• Total ITIF Budget:  $400,000 

• Total ITIF Cost:   $379,060 

• Surplus Returned to ITIF: $20,940 

• Number of hours worked:  
o DTMB Hours: 0   Contractor Hours: 177   Agency Hours: 0  

• Contracts entered into for the project: 
o IBM 

 
DHHS – MDHHS - Data Hub Program - MiLogin Phase 2 - Medicaid 
Description of Project 
Many of the State’s web-based systems require users to enter a unique password to obtain secure access. 
The Michigan Identity, Credential, and Access Management (MICAM) project was developed to provide a 
single authentication process that will encompass both state workers and Michigan citizens. The solution 
has been branded as MILogin.  
This is the MILogin Phase 2 FY16 - Medicaid project which will migrate the remaining DCH Medicaid 
applications and integrate additional systems with the MILogin solution based on agreed upon agency 
priorities. 

• Timeframe for completion:  Project Completed 10/10/2016 

• Total ITIF Budget:  $129,941 

• Total ITIF Cost to date:  $44,365 

• Surplus Returned to ITIF: $85,576 

• Number of hours worked:  
o DTMB Hours: 329 Contractor Hours: 3,316  Agency Hours: 6,475  

• Contracts entered into for the project: 
o Deloitte   Dewpoint   Acro 
o Oracle   IBM    HP for Hardware/Software 

  
DHHS - MDHHS - Electronic Death Registry System 
Description of Project: 
The purpose of the Electronic Death Registration System (EDRS) is to provide a website for users who 
participate in the completion, filing, and registration of a death case with the Department of Community 
Health (DCH). EDRS will provide for the electronic update of death records by funeral directors, hospitals, 
city clerks, county clerks, and DCH. In addition, the EDRS will be used to create a legal death record and 
maintain the database of death records. In 2014, the implementation of EDRS is being expanded from 40 
counties to include the City of Detroit and the counties of Oakland, Wayne, and Macomb. This will result 
in improved efficiency, as approximately 60,000 death records submitted manually will now be submitted 
electronically. Processing time will be reduced from 90-120 days to 1-3 days. 

• Timeframe for completion:  Project completed 12/19/2014 

• Total ITIF Budget:  $1,150,000 

• Total ITIF Cost:   $940,203 

• Surplus Returned to ITIF: $209,797 

• Number of hours worked:  
o DTMB Hours: 2,003 Contractor Hours: 16,849 Agency Hours (DCH): 2,423 

• Contracts entered into for the project: 
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o Staff augmentation contracts for resources to develop the solution 
 
 
DHHS - MDHHS - FY13 2012-051-MiSACWIS Project 
Description of Project:   
Michigan’s new state automated child welfare system (MiSACWIS) replaces several aged legacy computer 
systems used to administer children’s services programs, including foster care and protective services. 
One common platform will administer case management, data reporting and payments. Michigan’s 
network of private placing agencies will have access to this shared solution.  

• Timeframe for completion:  Project completed 04/30/2014 

• Total ITIF Budget:  $3,900,000 

• Total ITIF Cost:   $3,792,885 

• Surplus Returned to ITIF: $107,115 

• Number of hours worked:  
o DTMB Hours: 94,234 Contractor Hours: 87,567* Agency Hours: N/A 

* The contractor hours do not include DHS contractors 
* DTMB software vendor delivers under fix fee, hours are not available 

• Contracts entered into for the project:  
o Unisys   Information Builders  MiPro Consulting 
o Optum   Dewpoint   22nd Century Tech Inc 
o Gnosis Tech  ACRO 

 
DHHS – MDHHS - ICD-10 Diagnosis Code Conversion 
Description of Project: 
The purpose of the International Classification of Disease tenth revision (ICD-10) Implementation Program 
is to identify areas within the Michigan Department of Community Health requiring remediation prior to 
the implementation of the ICD-10 code sets. The remediation process involves identification, 
promulgation, and finalization of program policies necessary to implement ICD-10. Following the 
remediation activities, a cutover from the ICD-9 to ICD-10 code sets will be implemented based on date 
of service. 

• Timeframe for completion:  Project completed 10/09/2015 

• Total ITIF Budget:  $2,000,000 

• Total ITIF Cost:   $2,000,000 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: N/A Contractor Hours: N/A  Agency Hours: N/A  

• Contracts entered into for the project: 
o MPHI (Michigan Public Health Institute)  CNSI (Client Network Services, Inc.) 

 
DHHS - MDHHS – Integrated Service Delivery – Phase 3 
Description of Project: 
The purpose of Integrated Service Delivery (ISD) Phase 3 is to deliver technical and functional 
enhancements to the ISD Portal, ISD Contact Center and Universal Caseload.  

• Timeframe for completion: Project Completed on 7/19/2019 

• Total ITIF Budget:  $5,427,000 

• Total ITIF Cost to date:  $5,427,000 

• Surplus Returned to ITIF: $0 
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• Number of hours worked:  
o DTMB Hours: 135 Contractor Hours: 5,586  Agency Hours: N/A 

• Contracts entered into for the project: 
o Deloitte  Accenture Dewpoint  KL&A 
o ConvergenceOne  Maximus  NICE/inContact 

 
DHHS - MDHHS - MDCH Data Hub Program - Electronic Medical Business Records System (EMBRS) 
Description of Project: 
The Michigan Department of Community Health operates five state hospitals with the capacity to care for 
almost 1,000 patients. The Electronic Medical Business Records System (EMBRS) project was initiated to 
upgrade the technology at these five hospitals and automate the medical records of patients. Using 
EMBRS, patient information can be accessed electronically, and it includes demographics, legal status, 
hospital center, and health history, health care provided, court information and billing activities. 

• Timeframe for completion:  Project completed 09/30/2015 

• Total ITIF Budget:  $11,200,000 

• Total ITIF Cost:     $10,578,940  

• Surplus Returned to ITIF:  $621,060  

• Number of hours worked:  
o DTMB Hours: 4,596 Contractor Hours: 10,402 Agency Hours (DCH): 35,494 

• Contracts entered into for the project: 
o Netsmart   Dewpoint   Mediware 

 
DHHS - MDHHS - Electronic Medical Business Record System (EMBRS) Billing and Patient Accounts 
Modules 
Description of Project: 
The Michigan Department of Community Health operates five state hospitals with the capacity to care for 
almost 1,000 patients. The EMBRS project was initiated to upgrade the technology at these five hospitals 
and automate the medical records of patients. Using EMBRS, patient information can be accessed 
electronically, and it includes demographics, legal status, hospital center, health history, health care 
provided, court information and billing activities. The purpose of this project is to implement the patient 
billings and accounts modules of EMBRS. 

• Timeframe for completion:  Project completed 04/05/2019 

• Total ITIF Budget:  $100,000 

• Total ITIF Cost to date:  $100,000 

• Number of hours worked:  
o DTMB Hours: 892 Contractor Hours: 1,313  Agency Hours: 0  

• Contracts entered into for the project: 
o Netsmart for Avatar Development   Dewpoint  Mediware 
o CAI for Project Management 

 
DHHS - MDHHS - MDCH Data Hub Program - MICAM Phase 1 Project 
Description of Project:  
Many of the State’s web-based systems require users to enter a unique password to obtain secure access. 
The Michigan Identity, Credential, and Access Management (MICAM) project was developed to provide a 
single authentication process that will encompass both state workers and Michigan citizens. Phase one 
will involve implementation of the base architecture for the MICAM project. It will also provide a mobile 
and web-based authentication process for Michigan Medicaid beneficiaries. 
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• Timeframe for completion:  Project completed 03/12/2015 

• Total ITIF Budget:  $159,053 

• Total ITIF Cost:   $159,053 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: 2,551 Contractor Hours: 8,990  Agency Hours: 2,205  

• Contracts entered into for the project: 
o Deloitte   Dewpoint   Acro 
o Oracle   IBM    HP for Hardware/Software 

 
DHHS - MDHHS - MDCH Data Hub Program - MICAM Phase 2 - Medicaid Applications 
Description of Project: 
Many of the State’s web-based systems require users to enter a unique password to obtain secure access. 
The Michigan Identity, Credential, and Access Management (MICAM) project was developed to provide a 
single authentication process that will encompass both state workers and Michigan citizens. Phase 2 of 
the project will involve migrations and integrations of DCH Medicaid applications. It will also allow health 
professionals who have DCH issued identities to access the Michigan Health Information Network (MiHIN) 
using these same usernames and passwords. 

• Timeframe for completion:  Project completed 10/01/2015 

• Total ITIF Budget:  $711,006 

• Total ITIF Cost:   $711,006 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: 3,473 Contractor Hours: 5,469  Agency Hours: 3,536  

• Contracts entered into for the project: 
o Deloitte   Dewpoint   Acro 
o Oracle   IBM    HP for Hardware/Software 

 
DHHS – MDHHS - Medicaid Compliance Program (MCP) 
This project is to develop real-time eligibility determination and enrollment systems for the Michigan 
Department of Health and Human Services (MDHHS) Eligibility programs. The systems will be 
interoperable with existing core systems within the State of Michigan, and with other systems that may 
be needed in the future. This system will provide a simplified and coordinated eligibility determination 
solution. This includes the provider screening solution for Medicaid. 

• Timeframe for completion:  Project completed 02/28/2017 

• Total ITIF Budget:  $15,200,000 

• Total ITIF Cost to date:  $15,194,589 

• Surplus Returned to ITIF: $5,411.24 

• Number of hours worked:  
o DTMB Hours: 70,632 Contractor Hours: 210,764* Agency Hours: N/A  

▪ * All contractor hours are not available as project vendors deliver under fix fee 

• Contracts entered into for the project: 
o Dewpoint  Deloitte HUB   Deloitte Bridges  
o CGI   HP for Hardware/Software Accenture 
o KL&A   Maximus   MPHI 
o IBM   Evan’s Caseload   RSAM 
o Optum   Information Builders  HTC 
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DHHS – MDHHS-ICD-10-Optimization-Stabilization 
Description of Project: 
The State of Michigan and the federal government have already invested substantial funding in building 
the ICD-10 infrastructure. $18.3 million gross (2.3 M GF/GP) was invested in FY14 along with $30.0 million 
gross ($3.0 million GF/GP) from FY13. Not providing the funding to optimize the system will put the 
significant original investment at risk.  
Due to the federal delay of implementation until October 2015, this proposal is to request funding to 
provide optimization services for ICD-10. This includes evaluating operational performance and provider 
code trends, providing outreach, transitioning activities, processing, and implementing system change 
requests for post-Go-Live enhancements, and providing external end-to-end testing services for late 
adopters.  
Some of the benefits of the ICD 10th revision codes are greater health care specificity, more detailed data 
for analysis and improved care management. In addition, Medicaid can more accurately pay for 
procedures based on specific diagnoses and the severity of the diagnosis. Electronic health records can 
also be used to better provide quality and performance measures. 

• Timeframe for completion:  Project completed 10/10/2016 

• Total ITIF Budget:  $1,033,900 

• Total ITIF Cost to date:  $158,690 

• Surplus Returned to ITIF: $875,210 

• Number of hours worked:  
o DTMB Hours: N/A   Contractor Hours:  12,710  Agency Hours: N/A  

• Contracts entered into for the project: 
o KL&A   Altarum 

 
DMVA - MVA - Electronic Medical Business Record (EMBR) 
Description of Project: 
The two State of Michigan Veterans Homes (Grand Rapids Home for Veterans and the D. John Jacobetti 
Home for Veterans) are each running on different Electronic Medical Records (EMR) and financial systems. 
Neither of the existing systems is currently supported by the Vendors. In addition, each Home has a 
significant number of external databases needed to capture, compile, and report on data necessary for 
the operation of the Homes.  
 
In order to meet certain industry standards and to continue providing the highest Quality of Care possible, 
the Homes recognize the need to adopt a common EMR system that encompasses the complete range of 
financial, charting, scheduling, pharmacy, therapy, and clinical services in a completely integrated and 
contemporary system which will allow for growth in the future. In order to fulfill these requirements, the 
Homes have committed to review and revise current business practices and care processes and 
standardize these for both Homes. 

• Timeframe for completion:  Project completed 03/31/2016 

• Total ITIF Budget:  $2,300,000 

• Total ITIF Cost:   $2,058,381 

• Surplus Returned to ITIF: $241,619 

• Number of hours worked:  
o DTMB Hours: 684 Contractor Hours: 1,481  Agency Hours: NA 

• Contracts entered into for the project: 
o  Dewpoint 
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DNR - Maintain Retail Point-of-Sale Equipment 
Description of Project: 
MiConnect Outdoors (MiCO) is the project title for MDNR´s effort to implement a new E-License and Retail 
Sales System. This system is used for the sale and purchase of hunting, fishing, snowmobile, and ORV 
licenses and will replace the current Retail Sales System (RSS) software and point of sale devices. MiCO 
will utilize a COTS solution developed and maintained by the vendor, Sovereign Sportsman Solution (S3) 
and is customized to handle Michigan specific business rules. 

• Timeframe for completion: Project Completed 4/29/2022 

• Total ITIF Budget:  $400,000 

• Total ITIF Cost to date:  $400,000 

• Number of hours worked:  
o DTMB Hours: 4,570 Contractor Hours: 7,212  Agency Hours: 0 

• Contracts entered into for the project: 
o Decision Analyst Sovereign Sportsman Solution (S3) 

 
DOC - MDOC - ITIF - Offender Management Legacy Modernization 
Description of Project: 
The Michigan Department of Corrections (MDOC) and Department of Technology, Management and 
Budget (DTMB) conducted a feasibility study to assess which methods (changes, reengineering direction 
and/or replacement strategy) should be considered for the future of the Michigan Department of 
Corrections offender management systems. This study analyzed new technology solutions that will 
support MDOC business requirements now and in the future. The MDOC and DTMB executive committee 
chose to modernize the Department of Corrections IT systems, eliminating the two current legacy 
systems, Corrections Management Information System (CMIS) and Offender Management Network 
Information (OMNI), creating one modern Offender Management System (OMS). The Legacy 
Modernization project will execute in multiple phases and be created primarily on a Microsoft platform, 
with other supporting technologies. 

• Timeframe for completion:  Project completed 09/03/2014 

• Total ITIF Budget:  $6,023,157 
o Original ITIF Budget =  $6,400,000. Project surplus of $376,843 added to Phase 2. 

• Total ITIF Cost:   $6,023,157 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: 11,281 Contractor Hours: 12,144 Agency Hours: 11,958 

• Contracts entered into for the project: 
o Microsoft  The Consulting Consortium Dell   

 
DOC - MDOC - ITIF - Offender Management Legacy Modernization - Phase 2 
Description of Project: 
Integrate current MDOC systems into an updated web-based ecosystem to be known as the Offender 
Management System (OMS). OMNI (client-server), CMIS (mainframe) and other MDOC applications will 
be migrated into the new ecosystem. Phase 2 focuses on Time Computation, Crime Victims, Mental 
Health, Misconducts, Parole Board, ADSS Maintenance and Security business processes.  

• Timeframe for completion:  Project completed 11/10/2016 

• Total ITIF Budget:  $6,376,843 
o Original ITIF Budget =  $6,000,000. Phase 1 project surplus $376,843 added to Phase 2. 

• Total ITIF Cost to date:  $6,376,843 
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• Number of hours worked to date:  
o DTMB Hours: 36,900 Contractor Hours: 49,400 Agency Hours: 34,200  

• Contracts entered into for the project: 
o Microsoft  Dell    VMS 

 
DOS - MDOS - QVF Refresh 
Description of Project:  
The Qualified Voter File (QVF) system is a critical and public facing service that the MDOS Bureau of 
Elections provides to 83 County clerks and close to 1,000 local officials to continually track and update 
voter registration files for over 7 million voters and to support/administer all elections within the State of 
Michigan. The original QVF system was first developed and deployed in the late 1990s. The objective of 
this project is to refresh the current architecture and software platform (Delphi) to a supported DTMB 
application standard and update the user interface. It is also to make sure that the current vendor support 
is a sustainable model for QVF system with its suite of applications such as QVF, QVF-GUI, QVF-Lite, E-
Wizard, Street Index and Electronic Poll Book along with hardware and database components. 

• Time frame for completion:  Project completed 1/24/2020 

• Total ITIF Budget:  $6,500,000 

• Total ITIF Cost to date:  $6,500,000 

• Number of hours worked:  
o DTMB Hours: 29,.779 Contractor Hours: 67,479 Agency Hours: 25,016 

• Contracts entered into for the project: 
o Everyone Counts Advocate Solutions   Dewpoint  
o VMS   CAI    Oracle 
o Microsoft 

 
DOT - MDOT - Grant System - Phase I 
Description of Project: 
This project will modernize the Michigan Department of Transportation’s (MDOT) outdated 
Transportation Economic Development System (TEDS) application and integrate into the new MDOT Grant 
System (MGS). MGS assists in the collection, tracking, ranking and analysis of all project funding grant 
applications. This will provide a single and streamlined grant process resulting in reduced maintenance, 
support and training costs while improving the management and distribution of grants for MDOT & all 
project stakeholders. Phase I will include the development and testing of functionality for grant applicants 
to complete letters of interest, pre-application tasks, submission, and post project surveys.  

• Timeframe for completion:  Project completed 6/28/2013 

• Total ITIF Budget:  $875,072 

• Total ITIF Cost:   $875,072  

• Surplus Returned to ITIF: $0.00 

• Number of hours worked:  
o DTMB Hours: 2,179 Contractor Hours: 8,347  Agency Hours: 629 

• Contracts entered into for the project:  
o None 

 
Enterprise - Cooperative Digital Services Contract 
Description of Project:  
The Citizen Portal project will modify the Michigan.gov portal to improve citizen access to information 
across the government enterprise so that relevant information is easily presented.  
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• Timeframe for completion:  Project completed 1/9/2018 

• Total ITIF Budget:  $699,464 

• Total ITIF Cost to date:  $699,464 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: 675  Contractor Hours: 1,880  Agency Hours: 340 

• Contracts entered into for the project: 
o Dewpoint  Lochbridge 

 
Enterprise - CIP - CyberSecurity Framework 
Description of Project: 
The Cyber Security Framework project will align to the National Institute of Standards and Technology 
(NIST), Cyber Security Framework as its foundation to drive various improvements and address security 
program gaps. The Cyber Security Framework includes the increase support for Agencies by maturing the 
Security Program, assess and improve the existing Security controls and Operating Model in the state and 
implement/rollout a Governance, Risk & Compliance (GRC) tool to manage the System Security Plan and 
Risk Assessment in a consistence matter across all the SOM agencies. LockPath (Keylight) tool has been 
selected as the State Governance, Risk & Compliance for the Cyber Security. Framework project. 

• Timeframe for completion:  Project completed 08/30/2017 

• Total ITIF Budget:  $1,896,000 

• Total ITIF Cost to date:  $1,896,000  

• Surplus Returned to ITIF: $0 

• Number of hours worked to date:  
o DTMB Hours: 1,217 Contractor Hours: 11,589 Agency Hours: 155  

• Contracts entered into for the project: 
o LockPath 

 
Enterprise - CIP - Cybersecurity Framework Phase 2 
Description of Project: 
Enhancement of SOM IT Governance, Risk Assessment & Compliance (GRC) standards and to improve the 
System Security Plan (SSP) and Risk Assessment (RA) processes within the SOM Cyber Security Framework. 
The SOM Cyber Security framework needs to be upgraded to meet and exceed ISO27001:2013 and 
National Institute of Standards and Technology (NIST) security standards. SOM security policies need to 
be updated to match the updated Framework. Further enhancements of the LockPath (Keylight) tool to 
provide an improved user experience. Expand overall GRC capabilities through integration with other 
processes and forms such as Data Classification and others. 

• Timeframe for completion: Project Completed 4/20/2018 

• Total ITIF Budget:  $791,400 

• Total ITIF Cost to date:  $791,400 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: 1,408  Contractor Hours: 3,780  Agency Hours: 86 

• Contracts entered into for the project: 
o LockPath  CAI 

 
Enterprise - CIP - Cybersecurity Framework Phase 3 
Description of Project: 
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Optimization of SOM IT Governance, Risk Assessment & Compliance (GRC) standards and to improve the 
System Security Plan (SSP) and the System Accreditation processes within the SOM Cyber Security 
Framework. Further enhancements of the LockPath (Keylight) tool to provide an improved user 
experience. Expand overall GRC capabilities through integration with other processes like the Secure 
Application Development Life Cycle (SADLC) and forms such as Data Classification and others. 

• Timeframe for completion: Project Completed 10/15/2018 

• Total ITIF Budget:  $2,401,527 

• Total ITIF Cost to date:  $2,401,527 

• Surplus Returned to ITIF: $0  

• Number of hours worked:  
o DTMB Hours: 1758 Contractor Hours: 6262  Agency Hours: 95 

• Contracts entered into for the project: 
o LockPath  CAI 

 
Enterprise - CIP - Cybersecurity Framework Phase 4 
Description of Project: 
Continue Enhancement of SOM IT Governance, Risk Assessment & Compliance (GRC) standards and to 
improve the System Security Plan (SSP) and Security Accreditation processes within the SOM Cyber 
Security Framework. SOM security policies need to be updated to match the updated Framework. Further 
enhancements of the LockPath (Keylight) tool to provide an improved user experience. Expand overall 
GRC capabilities through integration with other processes, vendor management and forms. 

• Timeframe for completion: Project Completed 9/06/2019 

• Total ITIF Budget:  $2,341,747 

• Total ITIF Cost to date:  $2,341,747 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: 3,141  Contractor Hours: 9,268  Agency Hours: N/A 

• Contracts entered into for the project: 
o Lockpath for application  CAI for staff augmentation  
o Sentinel Technologies for staff augmentation.  

 
Enterprise - CIP - Cybersecurity Framework Phase 5 
Description of Project: 
Continue Enhancement of SOM IT Governance, Risk Assessment & Compliance (GRC) standards and to 
improve the System Security Plan (SSP) and Security Accreditation processes within the SOM Cyber 
Security Framework. SOM security policies need to be updated to match the updated Framework. Further 
enhancements of the LockPath (Keylight) tool to provide an improved user experience. Expand overall 
GRC capabilities through integration with other processes, vendor management and forms. 

• Timeframe for completion: Project Completed 8/05/2022 

• Total ITIF Budget:  $6,537,587 

• Total ITIF Cost to date:  $6,305,989 

• Surplus Returned to ITIF: Remaining balance approved to fund CIP-Optimize MiSAP 

• Number of hours worked:  
o DTMB Hours: 5,336 Contractor Hours: 22,049 Agency Hours: N/A 

• Contracts entered into for the project: 
o Lockpath for application  CAI for staff augmentation  
o Sentinel Technologies for staff augmentation.  
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Enterprise - CIP - Data Loss Prevention 
Description of Project: 
Symantec Data Loss Prevention (DLP), an Information Technology Investment Fund (ITIF) funded initiative 
successfully completed phase 1. Further phases are closed, and the tool will be decommissioned. 

• Timeframe for completion:  Project completed 11/30/2020 

• Total ITIF Budget:  $1,621,062 

• Total ITIF Cost to date:  $681,913 

• Surplus Returned to ITIF  $939,149 (in progress) 

• Number of hours worked:  
o DTMB Hours: 321 Contractor Hours: 8,937  Agency Hours:  N/A 

• Contracts entered into for the project: 
o Broadcom/Symantec  CAI  CenturyLink 

 
Enterprise - CIP - Digital Incident Response 
Description of Project: 
The state needs to procure a set of security tools that are designed to find compromised systems on the 
network and allows incident responders to collect forensic evidence from suspected compromised 
machines anywhere on the state's network. 

• Time frame for completion:  Project completed 02/15/2016  

• Total ITIF Budget  $1,150,000 

• Total ITIF Cost:   $883,559 

• Surplus Returned to ITIF: $266,441 

• Number of hours worked:  
o DTMB Hours: 420  Contractor Hours: 700  Agency Hours: 80 

• Contracts entered into for the project: 
o FireEye – System subscription & support  

 
Enterprise - CIP - NetWitness Upgrade 
Description of Project:   
The state has an active capture and monitoring system to identify personal information leaving the state's 
network as well as malware infiltrating the state's network. Currently, 24 hours’ worth of data can be 
captured. This project is to upgrade the NetWitness software to provide greater ability to analyze network 
streams and to retain longer streams of data traffic for that analysis. 

• Timeframe for completion:  Project completed 9/16/2013 

• Total ITIF Budget:  $455,000 

• Total ITIF Cost:   $451,630  

• Surplus Returned to ITIF: $3,370 

• Number of hours worked:  
o DTMB Hours: N/A Contractor Hours: 0   Agency Hours: 0 

• Contracts entered into for the project: 
o None 

 
Enterprise - CIP - Websense Upgrade 
Description of Project: 
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This project is to upgrade Websense, which is the traffic filtering system for the enterprise, to handle the 
increased bandwidth that is projected in the future. 

• Time frame for completion:  Project completed 04/15/2016 

• Total ITIF Budget  $345,000 

• Total ITIF Cost:   $343,749 

• Surplus Returned to ITIF: $1,251 

• Number of hours worked:  
o DTMB Hours: 480 Contractor Hours: 950  Agency Hours: 360 

• Contracts entered into for the project: 
o Symantec - filtering tool, subscription based FFP. 

 
Enterprise - CSS – EPMO Mobile Dashboard 
Description of Project: 
The Department of Technology, Management, and Budget (DTMB) is seeking a solution that allows the 
Governor’s executive team and any authorized State employees, to monitor State of Michigan project 
status information from a mobile device. The solution allows State of Michigan employees to view 
aggregated status data in an interactive fashion and to view specific project status details.  

• Time frame for completion:  Project completed 9/22/2017 

• Total ITIF Budget:  $115,000 

• Total ITIF Cost:   $115,000 

• Surplus Returned to ITIF: $0  

• Number of hours worked:  
o DTMB Hours: 743 Contractor Hours: 331   Agency Hours: 200 

• Contracts entered into for the project: 
o ACRO  CAI 

 
Enterprise - CSS – MiLogin Migrations from Legacy SSO 
Description of Project: 
MILogin is an enterprise single sign-on and identity and access management solution which enables the 
State of Michigan (SOM) to establish, manage, and authenticate user identities for Web and Mobile SOM 
Information Technology (IT) systems. This solution is providing identity management and identity 
federation (IDFED) capabilities in compliance with various Federal and State laws and regulations, such as 
HIPAA/HITECH, FISMA, FIPS, IRS 1075 and others. MILogin utilizes robust Identity Proofing and Multi-
Factor Authentication (MFA) capabilities to ensure secure access to sensitive and protected citizen’s 
information. The SOM Legacy Single Sign-On (SSO) system will sunset on 9/30/2016. Therefore, all SOM 
agencies will be required to migrate applications off current implementations of the Legacy SSO to the 
new MILogin solution in FY16. 

• Timeframe for completion: Project completed 6/30/2017 

• Total ITIF Budget:  $3,190,019 

• Total ITIF Cost to date:  $2,592,312 

• Surplus Returned to ITIF: $597,707 

• Number of hours worked:  
o DTMB Hours: 10,060 Contractor Hours:  4,611* Agency Hours: 2,117 

▪ * Some services are provided on a fixed bid contract, hours are not available 

• Contracts entered into for the project: 
o Deloitte   KL&A    Unisys 
o Altarum 
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Enterprise - CSS - MiLogin SIGMA Integration 
Description of Project: 
MILogin is an enterprise single sign-on and identity and access management solution which enables the 
State of Michigan (SOM) to establish, manage, and authenticate user identities for Web and Mobile 
SOM Information Technology (IT) systems. SIGMA will be integrating with the MILogin solution for single 
sign-on and provisioning. 

• Timeframe for completion: Project completed 5/12/2017 

• Total ITIF Budget:  $2,009,981 

• Total ITIF Cost to date:  $2,009,981 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: 500  Contractor Hours: 734*  Agency Hours: N/A 

▪ * Services are provided on a fixed bid contract, hours are not available 

• Contracts entered into for the project: 
o Deloitte  Advocate 

 
Enterprise - CSS - MiLogin Migration to VDC/NGDI Licensing   
Description of Project:  
This program will migrate the MILogin enterprise solution from the current SOM on premise legacy 
environment to a new hybrid solution consisting of the SOM VDC NGDI environment and IBM Cloud. The 
three main components of the program include the following:     
1. Migration of Citizen Identities to IBM cloud. 
2. Migration of Worker and Third-party Identities to State of Michigan VDC. 
3. Migration of Federation management from Tivoli to IBM ISAM. 

• Timeframe for completion: Project completed 4/30/2021 

• Total ITIF Budget:  $3,500,000 

• Total ITIF Cost to date:  $3,500,000 

• Number of hours worked:  
o DTMB Hours: 0  Contractor Hours: 4,852* Agency Hours: N/A 

* Some services are provided on a fixed bid contract, some hours are not available 

• Contracts entered into for the project: 
o IBM  Deloitte 

 
Enterprise - CSS - SharePoint Service Environment Start-Up 
Description of Project:  
The SharePoint Service Environment Start-Up project is an initiative to expand the Collaboration and 
Technical Services available in SharePoint to all State of Michigan Executive Branch Agencies. Basic 
intranet services were offered in 2013. This project will develop the entire SharePoint service 
environment. 

• Timeframe for completion:  Project completed 09/30/2014 

• Total ITIF Budget:  $1,400,000 

• Total ITIF Cost:   $1,206,849  

• Surplus Returned to ITIF: $193,151 

• Number of hours worked:  
o DTMB Hours: 8,422  Contractor Hours: 799  Agency Hours: 1,020 

• Contracts entered into for the project: 
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o Acro (Staff Augmentation) 
 
Enterprise - DTMB - Performance Metric 
Description of Project: 
The Performance Metrics project will support transparency and accountability by allowing the creation of 
scorecards at all levels of State government. The MiResults tool being created under this project will 
include the ability to electronically submit key metrics to support scorecards rolling up from as many as 
3,585 programs into 463 divisions, 136 bureaus, 16 departments, 6 executive groups, and 1 SOM 
scorecard and dashboard. It also has the functionality to track strategic initiatives. 

• Timeframe for completion:  Project completed 12/31/2013 

• Total ITIF Budget:  $950,000 

• Total ITIF Cost:   $932,554  

• Surplus Returned to ITIF: $17,446 

• Number of hours worked: 
o DTMB Hours: 9,036 Contractor Hours: 3,421  Agency Hours: N/A 

• Contracts entered into for the project: 
o None 

 
Enterprise - DTMB - Reinventing Procurement - System Implementation 
Description of Project: 
The purpose of the Reinventing Procurement Project is to provide a comprehensive Procurement System 
for the State of Michigan and local government partners. A Statewide Procurement system is needed to 
achieve efficiency, integration of best practices, cooperative purchasing, spend analytics and realization 
of overall cost savings throughout the procurement process. 

• Timeframe for completion:  Project completed 12/08/2014 

• Total ITIF Budget:  $0 (This project received no IT Investment Fund allocations) 

• Total ITIF Cost:   $0 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: 2,675 Contractor Hours: 1,663  Agency Hours: 6,444 

• Contracts entered into for the project: 
o Periscope Holdings 

 
Enterprise - EIT - Cybersecurity Continuous Improvement Program    
Description of Project: 
The Cybersecurity Continuous Improvement Program will further improve the existing Cyber Security 
Program, with realignment to an industry standard Framework. In doing so, data protection will be 
enhanced by having a business focused enterprise security risk management function, focusing on 
continuous monitoring of all devices, implementing further data analytics, and advancing threat detection 
and response. 

• Timeframe for completion:  Project completed 06/09/2017 

• Total ITIF Budget:  $6,800,000 

• Total ITIF Cost to date:  $5,851,876 

• Surplus Returned to ITIF: $948,124 

• Number of hours worked:  
o DTMB Hours: 50 Contractor Hours: 7,112  Agency Hours: 0  

• Contracts entered into for the project: 
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o Accenture  Qualys   IBM 
 
Enterprise - EMI - Intranet (SharePoint) Operational Improvements 
Description of Project: 
The objective of the project is to migrate the State of Michigan agency intranet sites to SharePoint and to 
maintain and improve the SharePoint enterprise environment. SharePoint intranet portals provide 
centralized access to enterprise information and applications on the State’s network. It helps to manage 
data, applications, and information more easily. It provides organizational benefits such as increased 
employee engagement, centralizing process management and providing the means to capture and share 
tacit knowledge (e.g., via tools such as wikis/blogs).  

• Timeframe for completion:  Project completed 09/30/2013 

• Total ITIF Budget:  $1,500,000  

• Total ITIF Cost:   $1,261,406  

• Surplus Returned to ITIF: $238,594 

• Number of hours worked:  
o DTMB Hours: 7,435  Contractor Hours: 0   Agency Hours: 2,754  

• Contracts entered into for the project: 
o None 

 
Enterprise – EMI - Mi.Gov Hardware Upgrade 
Description of Project:  
The objective of the project is to improve the capacity and performance of the Michigan.gov hosting 
environment by replacing the aging servers with upgraded hardware.  

• Timeframe for completion:   Project completed 03/29/2013 

• Total ITIF Budget:  $350,000 

• Total ITIF Cost:   $343,372  

• Surplus Returned to ITIF: $6,628 

• Number of hours worked:  
o DTMB Hours: 327  Contractor Hours: 25   Agency Hours: 22  

• Contracts entered into for the project: 
o Compuware 

 
Enterprise – Enterprise Data Encryption 
Description of Project:   
Enterprise Security Project is intended to protect the State's data. Sensitive data will be encrypted at rest 
and in flight. This task will involve multiple projects working with all Executive Branch Agencies. This 
includes securing all Oracle and MS SQL databases as well as our mainframe environments and third-party 
vendors hosting any sensitive State data. Technical resources are necessary to complete the tasks and the 
Project Manager will coordinate and oversee all activities to ensure the target dates are met. 

• Timeframe for completion:  Project completed 05/28/2014 

• Total ITIF Budget:  $2,000,000 

• Total ITIF Cost:   $1,582,486 

• Surplus Returned to ITIF: $417,154 

• Number of hours worked:  
o DTMB Hours: 6,241  Contractor Hours: 5,926  Agency Hours: 4  

• Contracts entered into for the project: 
o Accenture  Agate Software Inc.  Altaram 
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o CNSI   Deloitte    Dewpoint 
o EMC   Genesis    Government Solutions 
o HP   High Tech Consultants (HTC) IBM 
o Ingenix   KL&A    MPHI 
o Optum   Oracle    Perkin Elmer 
o 3Sigma 

 
Enterprise - Enterprise Portfolio Management Office - PPM Tool Implementation 
Description of Project: 
The EPMO Clarity Implementation project will replace Changepoint as the State of Michigan's (SOM) 
project and portfolio management tool. The project includes configuration of Clarity to meet SOM 
enterprise requirements, migration of required data from Changepoint to Clarity, replacement of reports 
and reporting dashboards, integrations to key external systems, and role-based training for licensed 
Clarity users. 

• Timeframe for completion: Project completed 8/17/2019 

• Total ITIF Budget:  $1,300,000 

• Total ITIF Cost to date:  $1,236,100 

• Surplus Returned to ITIF: Pending final invoices 

• Number of hours worked:  
o DTMB Hours: 941 Contractor Hours: 1533* Agency Hours: 5,869 

* Some services are provided on a fixed bid contract, some hours are not available 

• Contracts entered into for the project: 
o Rego Consulting Corporation (implementation vendor) for configuration and facilitation 

of installation. 
o Broadcom, Inc. (owner of the Clarity software) for configuration of some integrations and 

for installation. 
o CAI for staff augmentation. 

 
Enterprise - Document Management 
Description of Project:   
The project goal is to reduce paper processing and streamline the application process for state assistance 
programs, and all other programs that require a paper‐based workflow. The solution will be developed to 
be accessible on mobile devices. The services will be aligned with statutory document retention polices 
for business units supporting agency programs and will incorporate records management best practices 
and provide business process review, fax, scanning, document imaging, and workflow services. A center 
of excellence will be created to support the solution after it is implemented and a marketing approach 
will be developed to drive adoption and cost savings.  

• Time frame for completion:  Project completed 02/28/2015 

• Total ITIF Budget  $450,000 

• Total ITIF Cost:   $280,681  

• Surplus Returned to ITIF: $169,319 

• Number of hours worked:  
o DTMB Hours: 2  Contractor Hours: 2,774  Agency Hours: 0  

• Contracts entered into for the project: 
o Ricoh   iKnowledge 

 
Enterprise - ICT Improve Project Portfolio Management 
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Description of Project: 
The overall project objective is to implement and utilize an enterprise PPM Tool, improve project portfolio 
of projects in progress and on hold, create RACI for portfolio management. The primary deliverable is 
portfolio reporting and management from an enterprise Portfolio Tool.  

• Timeframe for completion:  Project completed 09/27/2013 

• Total ITIF Budget:  $850,000 

• Total ITIF Cost:   $841,841  

• Surplus Returned to ITIF: $8,159 

• Number of hours worked:  
o DTMB Hours: 586  Contractor Hours: 594   Agency Hours: 0 

• Contracts entered into for the project: 
o Compuware – hosting and support 

 
Enterprise – IS-Cloud Strategy Implementation 
Description of Project: 
The State of Michigan has been pursuing a public-private partnership initiative—Through its office of the 
State of Michigan Chief Information Officer has set the goal of migrating state systems in a cloud-based 
environment. This goal will enable the State of Michigan’s IT groups to meet agency needs and 
requirements quickly with more flexible and reliable solutions which will enhance the citizen’s 
interactions. With our new hybrid Cloud (Government and Private) and our Next Generation Digital 
Infrastructure (NGDI), our cloud transformation through provisioning and automation will allow agency 
services to become more resilient, manageable, scalable, and nimble with faster turnaround and 
demonstrated cost effectiveness. 

• Timeframe for completion: Project Completed 5/28/2021 

• Total ITIF Budget:  $8,094,200 

• Total ITIF Cost to date:  $8,094,200 

• Number of hours worked:  
o DTMB Hours: 3,245 Contractor Hours: 10,977 Agency Hours: 240  

• Contracts entered into for the project: 
o KPMG    PlanteMoran    
o Forrester  Switch LTD 
o CAI   Presidio 
o Pillsbury Winthrop Shaw Pittman LLP 

 
Enterprise - IS-Telecom ATT Switched Ethernet 
Description of Project: 
The State currently has 813 state-leased or owned buildings connected to the statewide area network 
(WAN). With the growth in rich-content applications, multi-media, mobile workers, and networked facility 
monitoring and security, the bandwidth provided to these sites has become insufficient. In order to move 
to the new and available high-bandwidth technology, the state must upgrade the building entrance 
facilities to accept fiber-optic network connections. This upgrade requires a one-time expense to 
construct underground conduit from the building to a “meet point” manhole at the street for every state 
owned or leased building. DTMB has identified up to 200 sites that could be better served with fiber-optic 
network connectivity and will likely require increased bandwidth for staff at those sites within the next 24 
months. A sub-set of these 200 sites will be selected as a result of site surveys to determine level of effort 
and cost of construction. 
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This project will provide AT&T Switched Ethernet (ASE) services to agency remote offices, replacing 
existing T1 circuits. Agencies will be able to have access to bandwidth from 5MB up to 1GB in defined 
increments. This project will also provide for future scalability and necessary capital improvements for 
additional fiber infrastructures. 

• Timeframe for completion:  Project completed 04/30/2014 

• Total ITIF Budget:  $2,000,000 

• Total ITIF Cost:   $1,966,990 

• Surplus Returned to ITIF: $33,010 

• Number of hours worked:  
o DTMB Hours: 1,250 Contractor Hours: N/A  Agency Hours: 0  

• Contracts entered into for the project: 
o AT&T Services, Inc. 

 
Enterprise - LARA - LARA - Unified Portal - Michigan Business Portal (MBP) 
Description of Project: 
The purpose of this project is to transfer Business One Stop agency content and guidance to the Michigan 
Business Portal (michiganbusiness.org).  

• Timeframe for completion:  Project completed 10/16/2015 

• Total ITIF Budget:  $1,500,000 

• Total ITIF Cost to Date:  $1,460,855 

• Surplus Returned to ITIF: $39,145 

• Number of hours worked:  
o DTMB Hours: 10,650 Contractor Hours: 5,144  Agency Hours: 841 

• Contracts entered into for the project: 
o IBM   Digital Technology Solutions 

 
Enterprise – MSP - MI Cyber Command Center IRIP 
Description of Project: 
This project includes Cyber Incident Response that includes criminal investigation and collection of digital 
evidence, in addition to disaster recovery. This includes required specialized hardware / applications, 
software, and training, enabling MC3 incident response preparedness for critical infrastructure 
public/private services to ensure the welfare and safety of Michigan's citizens. 

• Time frame for completion:  Project completed 02/05/2016 

• Total ITIF Budget:  $500,000 

• Total ITIF Cost:   $500,000 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: 22 Contractor Hours: 101   Agency Hours: NA 

• Contracts entered into for the project: 
o Dewpoint 

 
Enterprise – MVA - Cyber Range Expansion 
Description of Project: 
The Michigan Cyber Range prepares cybersecurity professionals for detecting, preventing, and thwarting 
cyber-attacks in a real-world setting. Like a test track or a firing range, the Michigan Cyber Range enables 
individuals and organizations to conduct "live fire" exercises, simulations that will test the detection and 
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reaction skills of participants in a variety of situations. In addition, the Michigan Cyber Range has 
cybersecurity training and certification available.  
The request is to purchase fiber, equipment, and connectivity to expand the Cyber Range to Camp 
Grayling, Alpena and the 110th Air Wing and Battle Creek in addition to funds for training, and personnel 
to operate and support. 

• Timeframe for completion:  Project completed 02/05/2016 

• Total ITIF Budget:  $290,000 

• Total ITIF Cost:   $290,000 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: 27 Contractor Hours: 70  Agency Hours: NA  

• Contracts entered into for the project: 
o Dewpoint  MERIT Statewide Contract 

 
Enterprise – MiSAP (MICWRAP) – Parent Program 
Description of Project: 
The purpose of the Michigan Security Accreditation (MiSAP) Program was to give organized governance, 
accountability, coordination and oversight of related initiatives and projects across the Enterprise and be 
a single point of reference for all Security Accreditation related work. The Michigan Security Accreditation 
program seeks to implement a Security Accreditation Process, a product of which is System Security Plans 
(SSPs) captured and documented in the State of Michigan (SOM) Governance, Risk Management and 
Compliance (GRC) tool and to close legacy Security Accreditation Process related material weaknesses 
throughout the SOM information technology environment. The Michigan Security Accreditation Process 
will be made an integral part of the SUITE methodology. 

• Timeframe for completion: 8/26/2022 

• Total ITIF Budget:  $5,000,000 

• Total ITIF Cost to date:  $3,846,061 

• Surplus Returned to ITIF: Remaining balance to be transferred to fund CIP – Optimize 
MiSAP 

• Number of hours worked:  
o DTMB Hours: 57,186 Contractor Hours: 37,746 Agency Hours: N/A 

• Contracts entered into for the project: 
o Ernst & Young for auditing of the projects  Deloitte for remediation efforts 

Enterprise - SBO - Project SIGMA (formerly MAIN Replacement) 
Description of Project: 
Project SIGMA involves the replacement of the State of Michigan’s enterprise-wide financial system 
Michigan Administrative Information Network Financial Administration and Control System (MAIN FACS), 
Data Collection Distribution System (DCDS), improvements to the MIDB/Business Objects system and the 
implementation of a technology enabled budget development solution. MAIN was implemented in 1994 
and is considered an outdated system overdue for replacement. Project SIGMA will replace it with a 
modern, highly efficient, user friendly, and much more effective system.  
The new system will bring significant improvements to a vast number of processes currently in use in 
virtually every aspect and segment of Michigan government. These improvements will greatly enhance:  

• Budget Preparation at all levels of State government  

• The manner in which many State of Michigan employees perform specific job duties  

• Financial reporting resources and capabilities  
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• The transparency of Michigan government financial operations due to improved reporting  

• The process of interfacing with other systems that cannot be incorporated into SIGMA  
The benefits realized with SIGMA will be many. The State's budgeting, accounting, and reporting processes 
will be based on current technology and capabilities, and upgrades will be available as needed for the 
foreseeable future. 

• Timeframe for completion:  Project completed 12/30/2020 

• Total ITIF Budget:  $165,755,055 

• Total ITIF Cost to date:  $165,658,871 

• Surplus Returned to ITIF: Remaining balance (approximately $9,000,000) approved to fund 
SIGMA Upgrade Project and SIGMA product testing 

• Number of hours worked: 
o DTMB Hours: 670,345 Contractor Hours: 1,965,478  Agency Hours: 337,767 

• Contracts entered into for the project: 
o CGI (ERP Implementation Services, ERP Managed Services & Software Licensing) 
o ISG (Proposal for ERP Solution/Implementation, ERP Quality Assurance)  
o Advocate Solutions, LLC (ERP Project Control Office) 

 
Enterprise - Transparency 
Description of Project: 
This project is for the execution of a Changepoint Enterprise License Agreement which is needed for 
enterprise portfolio management and the development of online project reporting capabilities to increase 
transparency to all project stakeholders including the Legislature. 

• Timeframe for completion:  Project completed 03/27/2013 

• Total ITIF Budget:  $150,000 

• Total ITIF Cost:   $155,288 

• Surplus Returned to ITIF: (-$5,288) 

• Number of hours worked:  
o DTMB Hours: 614  Contractor Hours: 0  Agency Hours: 0 

• Contracts entered into for the project: 
o Compuware Enterprise License Agreement   

 
Enterprise – Unified Portal-Enterprise Information Management (EIM) 
Description of Project: 
EIM is an improved way of managing vast and valuable state information assets. In 2014 the initial EIM 
project established organizational processes and the framework necessary to implement a successful EIM 
program. In 2015 the project identified enterprise solutions, developed proofs of concept, and created 
actionable department-specific roadmaps. In 2016 the project focused on pilots and enterprise data 
management solutions. In December 2016 Governor Snyder issued Executive Order 2016-24 that further 
strengthened the EIM program. Current efforts focus on EO implementation and establishing a single 
internet sign-on for citizens and businesses to access all state account information. All State departments 
are engaged and have identified a Chief Data Steward and a Privacy Officer. A Steering Committee of 12 
departments is leading the effort. 

• Timeframe for completion:  Project completed 09/30/2017 

• Total ITIF Budget:  $5,100,000 

• Total ITIF Cost to date:  $4,905,714 

• Surplus Returned to ITIF: $194,286 

• Number of hours worked:  
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o DTMB Hours: 9,616 Contractor Hours: 24,218 Agency Hours: 15,544  

• Contracts entered into for the project:  
o Dewpoint  MetaOps    Dynamo Metrics  
o PwC   IBM 

 
Enterprise - Unified Portal-MiPage 
Description of Project: 
The goal of the MiPage project is to provide an IT solution that will allow individuals to efficiently find 
information and interact with State of Michigan systems in a manner that is citizen centric and can be 
personalized. The implemented solution will allow the citizen the ability to find and save the information 
and services that are of interest and provide a user-friendly way to manage their information.  
An additional goal of the project is to establish the standards and technologies for mobile development 
for the enterprise. As part of this project, the MiPage team will engage client agencies and their DTMB 
teams in converting key applications to be mobile friendly. 

• Timeframe for completion:  Project completed 1/26/2018 

• Total ITIF Budget:  $6,272,400 

• Total ITIF Cost to date:  $6,271,554 

• Surplus Returned to ITIF: $846 

• Number of hours worked:  
o DTMB Hours: 21,527 Contractor Hours: 31,374 Agency Hours: 1,205 

• Contracts entered into for the project: 
o Menlo Innovations Compuware   IBM  
o Gravity Works  Dewpoint   906 Technologies 
o MiHelp Consulting Gnosis Technologies  Yaffe Group 
o Blake 

 
Enterprise - Michigan.GOV Web Content Management System (WCMS) Requirements 
Description of Project: 
Develop requirements for the replacement for Vignette, the web content management system (WCMS) 
that supports the Michigan.gov portal. The current CMS support has been sunset.  

• Timeframe for completion: Project Completed 2/5/2019 

• Total ITIF Budget:  $650,536 

• Total ITIF Cost to date:  $650,503 

• Surplus Returned to ITIF: $33 

• Number of hours worked:  
o DTMB Hours: N/A  Contractor Hours: 0* Agency Hours: N/A 

* Services are provided on a fixed bid contract, some hours are not available 

• Contracts entered into for the project: 
o Accenture 

 
LARA – BCC Builders Licenses   
Description of Project:  
The purpose of this project is to modernize the builder’s licenses from License 2000 (L2K) architecture to 
the Accela platform. 

• Timeframe for completion: Project Completed 4/13/2020 

• Total ITIF Budget:  $396,620 

• Total ITIF Cost to date:  $396,620 
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• Number of hours worked:  
o DTMB Hours: 2,373 Contractor Hours: 1,296  Agency Hours: N/A 

• Contracts entered into for the project: 
o Accela 

LARA - LARA - BFS - ITIF - Proposal for Fire Services 
Description of Project: 
This project was to define scope and develop content for a Statement of Work (SOW) to replace the 
Bureau of Fire Services legacy systems: 1) Plan Review & Inspection 2) Fireworks Permitting 3) 
Underground Storage Tanks. Several legacy systems will be consolidated into a single system.  

• Timeframe for completion:  Project completed 12/18/2013 

• Total ITIF Budget:  $25,000 

• Total ITIF Cost:   $10,816 

• Surplus Returned to ITIF: $14,184 

• Number of hours worked:  
o DTMB Hours: 175 Contractor Hours: 0  Agency Hours: 0 

• Contracts entered into for the project: 
o Accela to provide proposal for services 

 
LARA – BPL MiPlus Phase 3   
Description of Project:  
LARA BPL will add licensing for 26 Professions and 70+ license types to the existing Accela application. 
Completion of this project will allow the agency to shut down support for the current L2K application for 
BPL as it is out of the vendor support window.  

• Timeframe for completion: Project Completed 4/29/2022 

• Total ITIF Budget:  $3,100,000 

• Total ITIF Cost to date:  $3,100,000 

• Number of hours worked:  
o DTMB Hours: 7,094 Contractor Hours: 12,903 Agency Hours: 22,597 

• Contracts entered into for the project: 
o Accela for Implementation Services 
o CAI for staff augmentation 

 
LARA - CSCL - Commercial Licensing Modernization   
Description of Project:  
MiCLEAR will modernize the licensing and enforcement systems for LARA's CSCL (Corporations, Securities 
& Commercial Licensing) Bureau. Forty-two license types in twelve professions will be moved to the Accela 
platform. The complaints and investigation business area will also be automated. 

• Timeframe for completion: Project Completed 7/21/2022 

• Total ITIF Budget:  $2,670,080 

• Total ITIF Cost to date:  $2,670,080 

• Number of hours worked:  
o DTMB Hours: 3,988 Contractor Hours: 5,686  Agency Hours: 14,825 

• Contracts entered into for the project: 
o Accela for Implementation Services 
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LARA - MIOSHA - Radiation Safety Data Tracking System   
Description of Project: 
The MIOSHA – Radiation Safety Data System (RSDS) will be combining 4 separate functioning but outdated 
processes into one web-based system using the newest technologies. The new system will provide 
following functionality: Workflow, Facility Registration, Facility and Machine Maintenance, Plan Review, 
Inspections, Online/Offline Payment, Interfaces with C3 Cepas and Sigma, and Legacy Data Conversion 
and migration. 

• Timeframe for completion: Project completed 6/30/2019 
• Total ITIF Budget:  $700,000 
• Total ITIF Cost to date:  $700,000 
• Number of hours worked:  

o DTMB Hours: 2,413 Contractor Hours: 5,045  Agency Hours: 2,133 
• Contracts entered into for the project:  

o Accela   CAI 
 
LEO - WD - WARN Database Replacement 
Description of Project: 
Migrate the current WARN database from Access to SQL, Create an HTML front end and Connect to OSMIS 
to use employer codes for WARN (Worker Adjustment and Retraining Notifications) Act. The scope is to 
include TAA (Trade Adjustment Act) petitions and rapid response from the Dept of Labor to automate and 
integrate Unemployment and Michigan Works agency in effort to better assist dislocated Michigan 
workers. 

• Timeframe for completion: Project completed on 3/20/2020 

• Total ITIF Budget:  $200,000 

• Total ITIF Cost to date:  $200,000 

• Number of hours worked:  
o DTMB Hours: 3,077 Contractor Hours: 4,250  Agency Hours: 1,219 

• Contracts entered into for the project: 
o CAI for staff augmentation 

 
LEO – WD - State Approving Agency 
Description of Project:  
The scope of this project will be conducted in three phases:  

o Convert Access DB to SQL (completed). 
o Automate school application process and school program update and allow public to search 

on VA eligible programs - Target delivery September 2019 (completed) 
o Convert front end from access to the Web including screens, reports, letters, and data 

normalization. 

• Timeframe for completion: Project completed 3/8/2021 

• Total ITIF Budget:  $200,000 

• Total ITIF Cost to date:  $200,000 

• Number of hours worked:  
o DTMB Hours: 2,083 Contractor Hours: 7,568  Agency Hours: 456 

• Contracts entered into for the project: 
o CAI for staff augmentation Quantam for staff augmentation 
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MDE – State Aid Management System 
Description of Project:  
State Aid Management System (SAMS) is used for administering the State School Aid Act and automating 
the operations associated with distributing over fourteen billion dollars in state funds to public school 
districts, ISDs and Charter Schools across the state. The goal of this project is to upgrade the outdated 
front end (User Interface) of the existing State Aid Management System (SAMS) application from .Net-to-
.Net Core. The application upgrade will support responsive design, usability improvements, and 
implement DTMB best practices. 

• Timeframe for completion: Project Completed 7/25/2022 

• Total ITIF Budget:  $700,000 

• Total ITIF Cost to date:  $697,888 

• Surplus Returned to ITIF: $2,112 

• Number of hours worked:  
o DTMB Hours: 2,404 Contractor Hours: 4,181  Agency Hours: N/A 

• Contracts entered into for the project: 
o CAI/KS 

 
MSP - Statewide Facial Recognition Algorithm   
Description of Project:  
This project will replace the facial recognition algorithm used on the SNAP database with an updated 
version and move the servers involved into the Michigan State Police SEOC area. Decommissioning of 
servers used by the replaced algorithm is planned after the new system is operational; no interruption of 
service is anticipated. 

• Timeframe for completion: Project Completed 4/29/2022 

• Total ITIF Budget:  $562,500 

• Total ITIF Cost to date:  $562,500 

• Number of hours worked:  
o DTMB Hours: N/A Contractor Hours: 253  Agency Hours: N/A 

• Contracts entered into for the project: 
o DataWorks Plus 

 
Treasury - TREA - M - E (DWT-080) SAP Automated Test Tools 
Description of Project: 
The Treasury Automation project is a groundbreaking project for SAP Test Automation in the State of 
Michigan. The capability and technology will enable the Treasury agency and DTMB to perform more and 
faster software testing in addition to removing thousands of hours of manual execution. 

• Timeframe for completion:   Project Completed 5/18/2020 

• Total ITIF Budget:    $1,771,000 

• Total ITIF Cost to date:    $1,743,093 

• Number of hours worked:  
o DTMB Hours: 0  Contractor Hours: 4,200  Agency Hours: N/A 

• Contracts entered into for the project: 
o Deloitte   CAI 

 
Treasury - TREA – (TP-307) City Income Tax 
Description of Project: 
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To develop a system to process income tax returns (Individual, Corporate, Fiduciary and Partnerships) for 
cities located in Michigan starting with the 2015 tax year for City of Detroit Individual and 2016 for other 
City of Detroit income taxes. System could be used by other cities with minor modifications. 

• Timeframe for completion:   Project completed 10/18/2017 

• Total ITIF Budget:    $13,594,100 (shared with Corporate & Withholding below) 

• Total ITIF Cost to date:    $12,974,640 

• Number of hours worked:  
o DTMB Hours: 13,108 Contractor Hours: 22,609 Agency Hours: N/A 

• Contracts entered into for the project: 
o Accenture  Deloitte    Dewpoint 
o JPM Chase  SAP 

 
Treasury - TREA – (TP-307) City Income Tax - Corporate and Withholding 
Description of Project: 
To develop a system to process income tax returns (Corporate, Fiduciary, Partnerships, and Withholding) 
for cities located in Michigan starting with the 2016 tax year for the City of Detroit. System could be used 
by other Michigan cities with minor modifications. 

• Timeframe for completion:   Project completed 11/30/2017  

• Total ITIF Budget:    $13,594,100 (shared with CITA above)             

• Total ITIF Cost to date:    $619,460 

• Number of hours worked:  
o DTMB Hours: 8,035 Contractor Hours: 13,306  Agency Hours: N/A 

• Contracts entered into for the project: 
o Accenture  Deloitte    Dewpoint 
o JPM Chase  SAP 

 
Treasury - TREA - (TP-272) Sales, Use and Withholding - Legacy System Replacement 
Description of Project:   
The Sales, Use and Withholding Tax legacy system is the highest priority for replacement. The system is 
comprised of two components: Phase 1 - Business Tax Registration and Phase 2 - Sales, Use, and 
Withholding module. This Project pertains to Phase 1. By moving these components into the SAP system, 
the Department of Treasury will be one step closer in creating a unified and integrated system capable of 
handling all tax types seamlessly. The new system will increase the amount of data captured not only 
through the registration process, but also the submission of tax returns. This in turn would allow for better 
compliance and auditing. 

• Timeframe for completion: Project completed 2/20/2015 

• Total ITIF Budget:  $15,700,000 

• Total ITIF Cost:     $15,685,288  

• Surplus Returned to ITIF: $14,712 

• Number of hours worked: (both releases) 
o DTMB Hours: 40,398 Contractor Hours: 74,361 Agency Hours: 51,000 

• Contracts entered into for the project: 
o Dewpoint   Deloitte    Accenture 
o SAP    IBM    Optum 
o JPM Chase 
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Treasury - TREA - E (DWT-045) MTO User Experience Optimization 
Description of Project: 
The goal of this initiative is to rapidly deploy quantifiable user experience enhancements across the 
Michigan Treasury Online (MTO) application; the public facing portal for return filing and paying of Sales, 
Use, and Withholding (SUW) taxes. Launched in January 2015, user satisfaction surveys have 
demonstrated a greater than 80% dissatisfaction with the online experience. DTMB and Treasury have 
partnered to identify quick win opportunities to address the following most common concerns: 
- requirement to maintain multiple sets of user credentials to register, file returns, and pay  
- cumbersome nature of taxpayer authenticating  
- overall user friendliness of the application 

• Timeframe for completion: Project completed 08/22/2017 

• Total ITIF Budget:  $340,000 

• Total ITIF Cost to date:  $167,278   

• Surplus Returned to ITIF: $172,722 

• Number of hours worked:  
o DTMB Hours: 2,741 Contractor Hours: 1743  Agency Hours: 2,809 

• Contracts entered into for the project: 
o Advocate   Deloitte    ARGO 
o SAP    IBM    BS&A 
o Dynatrace 
 

Treasury - TREA - E (DWT-101) SAP System Optimization and Stabilization 
Description of Project: 
This project will establish a framework for addressing the remaining collective SAP break/fix and 
enhancement requests to further optimize and stabilize the production system, define a process for 
prioritization, change and release management and build a foundation for effectively transferring 
knowledge to a DTMB team to enable ongoing support self-sufficiency. 

• Timeframe for completion:   Project completed 12/21/2017  

• Total ITIF Budget:    $927,155             

• Total ITIF Cost to date:    $927,155 

• Surplus Returned to ITIF: $0 

• Number of hours worked:  
o DTMB Hours: N/A Contractor Hours: 122  Agency Hours: N/A 

• Contracts entered into for the project: 
o Deloitte  

 
Treasury - TREA - E (LG-043) Essential Service Assessment (ESA) 
Description of Project: 
The purpose is to collect a specific tax on the acquisition cost of eligible manufacturing personal property 
(EMPP) that is exempt from ad valorem personal property tax collected at the local level beginning in 
2016, under 2014 PA 92. This state tax will be known as the State Essential Services Assessment (SESA). 

• Timeframe for completion: Project completed 5/09/2017 

• Total ITIF Budget:  $6,000,000  

• Total ITIF Cost to date:  $5,912,010 

• Surplus Returned to ITIF: $87,990 

• Number of hours worked:  
o DTMB Hours: 1,866 Contractor Hours: 13,916 Agency Hours: 10,080 
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• Contracts entered into for the project: 
o Dewpoint   Deloitte    Accenture 
o SAP    IBM    BS&A 
o Dynatrace  

 
Treasury - TREA – E (TP-383) Business Tax Medical Marihuana  
Description of Project: 
The TP-383 Business Tax Medical Marihuana project is to implement an automated process for collecting 
the Medical Marihuana Facilities (MMF) Excise Tax (3% excise tax on gross sales receipts) from 
provisioning centers in the State of MI using the existing Michigan Treasury Online (MTO) portal as the 
front end and SAP as the backend system. The new MMF functionality will allow medical Marihuana 
facilities taxpayers the ability to log in to MTO and submit their return and payment for the 3% excise tax. 
This functionality will allow Treasury the ability to provide information to other state agencies monitoring 
the payment of the excise tax for delinquency.  
Additionally, this project will contribute to the following Treasury objectives:  
1. Mandate MTO for MMFs to file and pay their quarterly 3% excise tax  
2. Increase the number of businesses registered for MTO  
3. Increase the percentage of online filers  
4. Increase positive responses to the MTO user surveys  
5. Increase Treasury processing efficiencies 

• Timeframe for completion: Project completed 09/28/2018 

• Total ITIF Budget:  $1,800,000 

• Total ITIF Cost to date:  $1,675,523 

• Surplus Returned to ITIF: $124,477 

• Number of hours worked:  
o DTMB Hours: 4,480 Contractor Hours: 5,775  Agency Hours: 7,336 

• Contracts entered into for the project: 
o Advocate   Deloitte    ARCO 
o Accenture   Unisys    Pyramid 
o CAI 

Treasury - TREA – SAP Fix and Finish 
Description of Project: 
The SAP Fix & Finish Program is comprised of 7 different candidates/projects. They are:  
DWT-142 SAP Maintenance Upgrade, DWT-144 SAP Annual DR, TP-414 Shutdown Business Taxes, TP 426 
CIT/MBT/SUW/MTO/MMF FY19, DWT-154 Automate W2 data to warehouse, DWT-151 Reconcile IRS 
Audit Loads and Oracle Servers. 

• Timeframe for completion: Project Completed: 5/24/2021 

• Total ITIF Budget:  $1,785,453 

• Total ITIF Cost to date:  $1,785,453 

• Number of hours worked:  
o DTMB Hours: 6,242 Contractor Hours: 5,293  Agency Hours: 4,653 

• Contracts entered into for the project: 
o Deloitte Consulting:  systems design, application development and testing 
o Dewpoint for staff augmentation 
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Treasury - TREA - M (DWT-211) MTO Angular 10 Upgrade 
Description of Project:  
This project is to upgrade front-end software ‘Angular’ for Michigan Treasury Online (MTO) application to 
a higher version which can support after July 2021, as the current version expires by then. This application 
supports Essential Services Assessment, (ESA) Marihuana Retailer Excise Tax (MRE), Streamlined Sales Tax 
(SST), Sales Use and Withholding (SUW), Bulk/e-File, Registration & Medical Marijuana Facilities (MMF) 
tax types. 

• Timeframe for completion: Project Completed 12/31/2021 

• Total ITIF Budget:  $1,200,609 

• Total ITIF Cost to date:  $362,053 

• Number of hours worked:  
o DTMB Hours: 64 Contractor Hours: 9,353  Agency Hours: N/A 

• Contracts entered into for the project: Accenture 
 

Treasury - TREA - (EP-577) PPT / Revenue Sharing Replacement 
Description of Project: 
ORTA requests that DTMB assist with developing our new Revenue Sharing/PPT System (i.e., setting up 
hosting servers, assisting with interface development along with all other development not provided by 
vendor for initial implementation). The Revenue Sharing and Grants Division (RSGD) with the Department 
of Treasury is responsible for the oversight and distribution of all revenue sharing payments and 
calculation of the person property tax (PPT) reimbursements to Michigan municipalities. It will utilize a 
single, centralized database and adhere to Department of Technology, Management and Budget (DTMB) 
& Michigan Cyber Security. 

• Timeframe for completion: Project Completed 11/4/2021 

• Total ITIF Budget:  $1,000,000 

• Total ITIF Cost to date:  $1,000,000 

• Number of hours worked:  
o DTMB Hours: 2,399 Contractor Hours: 1,826  Agency Hours: N/A 

• Contracts entered into for the project: 
o KL&A 

 


